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I. Summary

This decision grants the application of Pacific Gas and Electric Company

(PG&E) for a certificate of public convenience and necessity (CPCN) to build a

new 7.3 mile 230 kilovolt (kV) double-circuit transmission line, upgrade certain

other transmission facilities, and construct a transmission/distribution

substation to serve the Northeast San Jose area.  The facilities we approve will be

constructed in the cities of Fremont, Milpitas, San Jose and in an incorporated

area of Santa Clara County.

We believe PG&E has demonstrated the need for the project to maintain

the reliability of its electric system.  Demand in the Silicon Valley area is

projected to exceed supply as early as 2002.  Without this project, PG&E may be

forced to curtail load or take other drastic steps to meet demand.  Thus, the

project is clearly necessary.

We choose the environmentally superior route, as set forth in the Final

Environmental Impact Report (FEIR) prepared for the Commission.1  We reject

                                                
1  As we discuss below, that route would begin by following the I-880-A Alternative at a
tap to the existing PG&E Newark-Metcalf 230 kV transmission line.  It would then
follow the west side of I-880 along the edge of a business park and along the eastern
edge of the soon-to-be-created Pacific Commons Preserve for about 0.75 mile, where a
single angle structure would be located in the Preserve.  From the angle point located in
the Preserve, the route would then turn southwest, following the northwestern edge of
the parking lots behind the industrial buildings on Northport Loop West.  At Cushing
Parkway, the route would transition underground at a pair of transition structures and
turn east following the Northern Underground Alternative route along Cushing
Parkway and then south on Fremont Boulevard.  At the point where the existing 115 kV
power line corridor crosses Fremont Boulevard (in the Bayside Business Park), the
environmentally superior route would follow the Underground Through Business Park
Alternative to the south through the parking lots and loading areas of industrial
buildings in the business park area.  At the south end of the business park, the route
would transition to overhead lines by the use of two transition structures, then continue

Footnote continued on next page
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the routes PG&E and other parties propose, although some of the route we adopt

overlaps with portions of the proposed routes.  However, each of the routes we

reject poses greater harm to the environment than the route we select today.

Much of the transmission line will be located near significant wildlife areas

populated primarily by birds, including endangered, threatened and other

special concern species, as well as burrowing owls and tiger salamanders.  Both

the Don Edwards San Francisco Bay National Wildlife Refuge (Wildlife Refuge),

and lands to be dedicated to the Refuge in the future, are located in the vicinity

of the Project.  Significant riparian2 land, including the riparian corridor next to

the Coyote Creek, is also located near, or in some cases, along, the project route.

The San Francisco Bay Trail, a trail that ultimately will encircle the Bay, is also

located near (and occasionally under) the proposed transmission line path.

Several of the routes or route segments PG&E and other parties propose

would have significant adverse biological, visual and geologic impacts on these

sensitive environmental resources.  For this reason, we give great deference to

the findings in the EIR documents that have carefully and extensively studied the

proposed routes in adopting the environmentally superior route.

                                                                                                                                                            
overhead following the proposed project route through the Fremont Airport property to
Dixon Landing Road.  At this point the McCarthy Boulevard Alternative would be
used, and the route would cross Coyote Creek to McCarthy Boulevard and follow the
west side of McCarthy Boulevard for about one-half mile.  Immediately south of the
Milpitas Sewer Lift facility, the route crosses Coyote Creek to the west, re-joining the
proposed route and following the west side of Coyote Creek, through the Santa
Clara/San Jose Water Pollution Control Plant, to the proposed substation site.
2  Riparian habitat relates to or is located on the bank of a natural watercourse (such as a
river) or sometimes of a lake or a tidewater.
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As to the substation, the FEIR concludes that the two possible substation

locations are of equal environmental impact.  For reasons we explain below, we

adopt PG&E’s proposed substation location, and reject the alternate – and

adjacent – location proposed by intervenor US Dataport, Inc. (US Dataport).

Finally, we direct PG&E to prepare updated, and detailed, cost estimates

for the route and substation location we have selected.  The estimates presented

during the hearing of this application were sorely lacking in detail, as several

intervenors pointed out.  Moreover, PG&E has submitted no cost information for

the transmission line route we select in this decision, although its cost estimates

may cover parts of the route. Fairness requires that ratepayers – who will bear

most if not all of the cost of installing the transmission facilities – know as closely

as possible what the project will cost.

II. Background

A. The Project

PG&E seeks a CPCN for a 230 kV double-circuit transmission line to be

located on the east shore of San Francisco Bay, commencing in Fremont and

travelling approximately 7.3 miles southward to a transmission/distribution

substation situated on private property east of the Alviso area of San Jose.  Most

of the project consists of a continuous transmission line heading south from a

spot east of PG&E’s existing Newark substation and ending at the new

substation to be built on property known as Los Esteros.  However, one short

segment of approximately 1.4 miles, known as the Trimble-Montague section, is

separate from and south of the project.  PG&E proposes to add facilities

connecting both new segments, but does not anticipate more than nominal

construction to add such connections.
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The project as proposed by PG&E – and adopted for the most part in this

decision3 - consists of the following specific components:

1. A new 24 acre combined transmission and distribution
substation (“Los Esteros substation”) and new 21 kV
connections, with three transformers to be installed
initially and a fourth transformer, distribution facility
and distribution circuits installed later, if needed;4

2. A 7.3 mile 230 kV double-circuit transmission line from
the existing Newark substation to the Los Esteros
substation;5

3. A modification of the existing Newark substation to
accommodate the 230 kV transmission line;6

4. A connection of the new Los Esteros substation to the
115 kV system, via the Los Esteros to Kifer 115 kV
circuit, the Los Esteros to Trimble 115 kV circuit, the
Los Esteros to Montague 115 kV circuit, and the
Agnews 115 kV tap circuit; and

5. The replacement of a segment of the existing Newark to
Trimble single circuit 115 kV wood pole line located
along Trimble Road and Montague Expressway with a
1.4 mile double circuit steel pole line to complete a
115 kV circuit between the Los Esteros substation and
the existing Montague substation.

                                                
3  Where the route we adopt differs from PG&E’s proposal, we indicate the differences
in footnotes.
4  We discuss the costs of the proposed distribution facilities in Sections III (B) and (C)
below.
5  We adopt a route that commences just east of the Newark substation.
6  Since the route we adopt does not commence at the Newark substation, but rather
east of it, we do not approve this modification.
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B. Procedural History

PG&E first sought authorization for this project in a prior application,

which the Commission dismissed without prejudice in 19997 due to problems

with the proposed routing.8  PG&E then filed the present application seeking

approval of a proposed route depicted in Appendix A to this decision.  PG&E

continued to propose this route through the August and September 2000

evidentiary hearings.  However, for the first time during its closing arguments in

September 2000, it changed slightly its preferred route to a route it calls the

“Modified I-880-A/Proposed Route” alternative.  According to PG&E, it

supports the change because its prior proposed route has potential permitting

problems with the Wildlife Refuge.  Its revised proposed route is reflected in

Appendix B to this decision.

Several parties intervened in the proceeding and participated actively

during the evidentiary hearings and subsequent briefing.  These parties are: the

Commission’s Office of Ratepayer Advocates (ORA), US Dataport, the City of

Fremont (Fremont), the City of San Jose (San Jose), ProLogis Limited Partnership

and ProLogis Trust (ProLogis), Aglet Consumer Alliance (Aglet), and the

California Independent System Operator (ISO or CA ISO).9  Other groups and

                                                
7  Decision (D.) 99-05-020.
8  Specifically, PG&E’s proposed route crossed the Wildlife Refuge, which raised
concerns with Refuge management.  PG&E thus requested that the Commission
approve two potential routes, one on and one off Refuge property.  When the
Commission determined it could not do so, PG&E filed, and the Commission approved,
a motion dismissing the first application without prejudice.
9  We do not list the City of Santa Clara/Silicon Valley Power, which settled out of the
case early into the hearings.  We dismiss them as a party from this proceeding.
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individuals commented on the Draft, Supplemental and Final EIRs, as described

fully in the FEIR.10

Evidentiary hearings took place on August 21-25 and September 5-8, 2000.

The parties were allowed to file post-hearing briefs.

C. Project Need and Cost

PG&E alleges the project is needed to ensure electric reliability in the

South San Francisco Bay Area.  The ISO agrees.  The ISO conducted its own

review of the project as part of a “grid planning process” it initiated after the

passage of Assembly Bill (AB) 1890.11  Because this was the first transmission

project the ISO reviewed after the passage of AB 1890, its procedures were in a

state of flux and the review somewhat ad hoc.  Ultimately, at a January 2000

meeting of ISO’s governing board, the ISO voted to approve the project on the

ground the project was urgently needed to provide reliable electric service to the

Silicon Valley.

The ISO concedes it did not conduct a detailed assessment of the

environmental, social or aesthetic impacts of the project and, hence, did not

undertake a detailed consideration of the appropriate transmission line route or

substation site.  Likewise, the ISO does not purport to have conducted a detailed

                                                
10  Individuals and organizations that sought “party” status, but did not participate
actively in the hearings or briefing, have been redesignated as having “information
only” status on the formal service list for this proceeding.  Many of these individuals
and organizations participated actively in the California Environmental Quality Act
(CEQA) process by filing comments on various EIR drafts, and we consider their
comments in adopting the environmentally superior route for the transmission line.
11  Stats. 1996, Ch. 854.
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review of PG&E’s cost estimates.  Finally, in its review, the ISO concluded that all

alternatives considered in the EIR, except for the “No-Project” alternative, are

adequate to maintain reliability.

As we discuss more fully below, only ORA challenges whether the project

is needed, and even then does so only half-heartedly:

PG&E’s load forecast is consistent with the increasing
perception that the Bay Area, and especially San Jose,
requires additional local transmission, distribution, and/or
generation facilities, in light of this summer’s brownouts
and price spikes.  Given these circumstances, ORA expects
that the CPUC will approve this application,
notwithstanding the absence of information on the cost-
effectiveness of the project.12

However, ORA (as well as Aglet and ProLogis) also seeks imposition of a

cost cap on the project, contending that PG&E’s cost estimates are far too general.

ORA asserts that PG&E ratepayers should not bear costs approaching $100

million without some check on PG&E’s expenditures.  ORA also seeks a

Commission order prohibiting PG&E from exceeding the cost cap or requesting

an increase in the cap.  ORA claims the Commission has jurisdiction to impose

such a cap pursuant to Cal. Pub. Util. Code § 1005.5, which provides:

Whenever the commission issues to an electrical . . .
corporation a certificate authorizing the new construction
of any addition to or extension of the corporation’s plant
estimated to cost greater than fifty million dollars
($50,000,000), the commission shall specify in the certificate a
maximum cost determined to be reasonable and prudent for the
facility.13

                                                
12  Opening Brief of the Office of Ratepayer Advocates, filed October 11, 2000 (ORA Opening
Brief), at 2.
13  Emphasis added.
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PG&E challenges this Commission’s jurisdiction to impose a cost cap,

claiming that AB 1890 preempts the CPCN cost cap provision.

Several parties also assail PG&E’s cost figures on the ground they

underestimate land/right-of-way costs, and thus overestimate the cost of placing

the lines underground.  These parties prefer undergrounding of the lines

principally for aesthetic reasons.

Finally, both ORA and Aglet challenge PG&E’s methodology for

calculating project costs.  PG&E derived its costs by adding together costs of

labor, materials and land for the project.  In contrast, ORA and Aglet seek a “cost

effectiveness” analysis, performed “from the perspective of the ratepayers.” 14

Such an analysis would include a “sensitivity study,” and consideration of the

“value of service to customers” – the latter a consideration of the “negative

present value to customers . . . if new transmission facilities are not built. . . .” 15

D. Environmental Review

With its application, PG&E supplied a Proponents’ Environmental

Assessment (PEA).  The Commission, as Lead Agency, then retained outside

consultants to conduct environmental review of the proposed project pursuant to

the CEQA, and to examine alternatives, including the “No-Project” alternative.

The Commission’s Energy Division oversaw the consultants’ work.

As noted in Section II (E) below, the Commission staff held public scoping

meetings in January 2000.  The Commission issued its Draft EIR (DEIR) in

                                                
14  See ORA Opening Brief at 9; Opening Brief of Aglet Consumer Alliance, filed
October 11, 2000 (Aglet Opening Brief), at 7.
15  Aglet Opening Brief at 7.
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June 2000.  The then-assigned Administrative Law Judge (ALJ)16 presided over

public participation hearings in July 2000.  Due to comments received on the

DEIR, and changed conditions along the route (e.g., other construction rendering

prior routes infeasible), the Commission issued the Supplemental DEIR (SDEIR)

in October 2000, and established a 45 day comment period.  Finally, in February

2001, the Commission issued its Final EIR (FEIR).17  The FEIR considered each

timely comment letter in reaching its conclusions.  The FEIR found the

alternative set forth in Appendix C to this decision to be environmentally

superior to all others considered.  In some cases, components of PG&E’s

proposed project are considered to be environmentally superior, and in other

cases the alternatives are environmentally superior to PG&E’s proposed project.

The principal concerns the EIR found with the “environmentally inferior”

routes related to biological, geologic, recreation/land use, and visual impacts.

Key among these impacts were bird mortality (from striking lines); risk of

liquefaction and lateral spreading; reduction of recreational experiences; and

adverse effects on views in the area.  We describe these impacts more fully in

Sections III (D) and (E) below.

                                                
16  Since the public hearings, the proceeding has been reassigned from
ALJ Andrea Biren to ALJ Sarah R. Thomas.
17  We do not reproduce the FEIR in its entirety in this decision.  However, the FEIR is
available on the Commission’s website at http://www.cpuc.ca.gov.  Those not already
provided the FEIR may obtain hard copies of the FEIR by contacting Brad Wetstone,
CPUC Energy Division, at (415) 703-2826.
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E. Public Notice of Proceeding

The Commission provided for wide dissemination of and public input on

the DEIR and SDEIR.18   These documents were available on the Commission’s

website, in public libraries, and at the Wildlife Refuge.  The Commission

oversaw mailing of notices of the availability of the environmental documents to

all owners and tenants of property located within 300 feet of the proposed and

alternative project sites.  Notices of both the DEIR and SDEIR were mailed to

County Clerks’ offices, and newspaper advertisements announced all public

meetings.

The Commission’s Energy Division held two public scoping meetings in

January 2000, and the assigned ALJ presided over two public hearings held in

July 2000.  The Commission’s Energy Division also held two Informational

Meetings on the DEIR in July 2000.  PG&E was required to publish and post

notice about, and arrange for print and electronic media coverage of and public

service announcements regarding, the July 2000 public hearings.

F. Scope of Proceeding

In February 2000, the assigned Commissioner found the following issues

to be within the scope of this proceeding:

1. Need for the project (Pub. Util. Code § 1001), including
consideration of the decision by the ISO that the project
is needed to maintain system reliability;

2. The appropriate deference to be given the ISO’s
determination of project need;

                                                
18  As noted above, the original DEIR was supplemented in October 2000 with a SDEIR;
the public was allowed to comment on both documents.
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3. Consideration of the following factors contained in Pub.
Util. Code § 1002:

a) Community values;
b) Recreational and park areas;
c) Historical and aesthetic values; and
d) Influence on the environment;

4. Consideration of whether, pursuant to the
Commission’s General Order (GO) 131-D, the project
promotes the safety, health, comfort, and convenience
of the public;

5. The cost effectiveness and necessary size of the project
vis-à-vis other alternatives such as new generation or
transmission facilities upgrades;

6. The advisability and amount of a cap on project cost;

7. The merits of alternative routes, including route
segments located underground;

8. Impacts of electric and magnetic fields (EMF) on certain
high tech businesses located near the proposed route in
Fremont, and effects of mitigation on these EMFs;

9. Alternative substation locations.19

10. The relevance of a proposed Calpine Corporation
(Calpine) generation plant on a parcel of property
contiguous to the Los Esteros site in order to determine
whether it is equitable for PG&E ratepayers to shoulder
all the costs of this construction; and

11. Whether the project has cumulative and/or growth-
inducing impacts.20

                                                
19  One such proposed alternative raised by the City of Santa Clara/Silicon Valley
Power (SC/SVP) later dropped out of the case when SC/SVP settled with PG&E.
20  The foregoing description of the scope is derived from the text of the
February 28, 2000 Assigned Commissioner’s Ruling Establishing Category and Providing
Scoping Memo.  The order contained in the same document stated the issues slightly
differently, as follows:

Footnote continued on next page
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As the hearings progressed, it became apparent that the key issues in

dispute were the following:

A. Project need

B. Cost justification/effectiveness

C. Jurisdiction over costs

D. Routing of transmission lines

E. Substation locations

F. EMF issues

G. Property value issues

We discuss each of these issues in order.

III. Discussion

A. Project Need

1. Summary

We find the project is needed to meet projected demand for electricity in

the northeast San Jose area.  PG&E’s forecasts of load in 2001 and beyond are

uncontroverted.  While we do not agree with the ISO that we should defer

                                                                                                                                                            
• appropriate incorporation of ISO and Electricity Oversight Board (EOB) reviews

and determinations, under the “pipeline projects” procedure;

• the need for the project in the proposed form and in alternative forms;

• the conformity with community and aesthetic values, including business ventures
and landscaping;

• the impact on recreational and park areas, as well as other environmental and
biological impacts;

• the impact on safety, health, comfort and convenience, including electric and
magnetic fields, quality of power; and growth-inducement;

• the jurisdiction of the Commission to impose a cost-cap/or allocate costs, and if
jurisdiction is found, the need for such a cap or allocation; and

• the cumulative effect of all impacts.
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entirely to its judgment on need, we agree with the ISO’s need determination in

this case.

2. Parties’ Positions on Project Need

Four parties took a position on the need for the project:  ORA, Aglet, the

ISO and PG&E.  We discuss each party’s position, and then discuss our decision

on the issue of need.

a) ORA’s Position on Project Need

As noted previously, ORA is the only party urging rejection of the

application on the ground PG&E has failed to establish the need for the project.

While ORA anticipates a less than enthusiastic reception for its position in light

of California’s current energy crisis,21 of which we take official notice, its position

is based on several points:

• That load forecasts22 are not the sole
determinant of project need, if there are other,
more cost effective means of meeting load,
such as demand side management
(conservation) or alternative generation.

• That ISO is not the sole arbiter of project need,
since it did not consider the factors in Cal.

                                                
21  "While this Commission might find it difficult currently to reject PG&E’s application
given the absence of any other possible ‘solutions’ to the load growth problem in the
South Bay, future CPCN applications may not occur in the midst of an unprecedented
economic boom and widely reported power outages.”  ORA Opening Brief at 7.
22  ORA did not have the budget to verify PG&E’s load forecasts, so it accepted them for
purposes of this proceeding.  Nonetheless, it contends mere forecasts are insufficient to
document project need without consideration of alternative means of meeting load
demand.  Id.
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Pub. Util. Code § 100223 or independently24

verify PG&E’s load forecasts in reaching its
conclusion that the project is needed to assure
future reliability of the electrical system.25

b) Aglet’s Position on Project Need

While Aglet “agrees that additional capacity is needed in the San Jose

area,” it claims PG&E has not “justified the need for the specific transmission

facilities and routes that it recommends.” 26  Aglet challenges:

• The accuracy of PG&E’s load forecasts,
because they are based solely on historical
load information and engineering knowledge
of the loads in the area, and did not consider
the effect of market prices on customer
demand,27

                                                
23  These factors include consideration of a project’s impact on community values,
recreation and park areas, historical and aesthetic values, and the environment.  Cal.
Pub. Util. Code § 1002.
24  ORA also points out that the ISO witness who reviewed PG&E’s project, Irina Green,
was previously employed by PG&E preparing submittals to the ISO for the same project.
See Transcript, Volume 5 at 321-22 (ISO/Green).  Ms. Green joined the ISO in October
1999, after this application was filed in September 1999.  Id. at 320.  (All references to the
hearing transcript in this decision use the format:  TR Vol. _ at __:__ for Transcript,
Volume 5 at 321:1-5.)
25  ORA Opening Brief at 8, citing Hearing Exhibit (Exh.) 601 at 5: “All the ISO did was
‘review the general reasonableness of the load forecast provided by PG&E,’” and the
ISO notes that it ‘does not currently undertake a detailed analysis of the load forecasts
used by transmission owners as the basis for their annual five-year transmission
plans.’”
26  Aglet Opening Brief at 2.
27  Id.
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• Whether PG&E acted reasonably in planning
to meet new load as far into the future as
2008,28 and

• ISO’s determination of need given that it
“performed no independent analysis of project
costs” and that “ISO’s transmission planning
process is closely coordinated with PG&E’s
own efforts.” 29

c) ISO’s Position on Project Need

The ISO contends:

• The project is needed to maintain system
reliability. The ISO claims that “[w]hile
operating procedures are available to help
meet peak loads in 2001, such procedures
would be insufficient to maintain system
reliability by peak periods in and beyond
2002,”30 and

• The Commission should give due
consideration to ISO’s review and approval of
the project.

The ISO describes in detail the review it gave the project commencing in

October 1998 and culminating in the ISO governing board’s approval of the

project in January 2000.  It notes that “[t]he focus of the CA ISO’s review was

related to the appropriate electrical configuration and components required to

maintain the reliability of the electric grid.” 31

                                                
28  Id. at 3.
29  Id. at 4.
30  Id. at 9, citing Exh. 600 at 9.
31  Opening Brief of the California Independent System Operator, filed October 11, 2000 (ISO
Opening Brief), at 8.
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The ISO reviewed three transmission alternatives, including PG&E’s

proposal, as well as a generation alternative.  It selected PG&E’s proposal

because the transmission alternatives “provide[d] less transmission capacity, . . .

require[d] the construction of additional lines . . . [and] distribution substation

facilities, and [were] more expensive.” 32  The generation alternative “was

determined to be inappropriate because to fill the need significant generating

capacity would be required.” 33

However,

the CA ISO does not . . . take a position on the best specific
route for the proposed transmission line or precisely the best
site for the substation.  Moreover, the CA ISO acknowledges
that while the . . . project is the best electrical alternative to
meet system needs, the CPUC may determine that a less
desirable alternative is justified in light of its substantial
environmental, social and aesthetic benefits. . . .34  [I]f the CPUC
concludes that an increase in costs and decrease in system
benefits is justified from an environmental, social or
aesthetic stand point, the CA ISO does not object to the
CPUC issuing a CPCN to one of the alternatives set forth in
the DEIR, or further alternatives that merely change the
transmission line route or substation site.”35

By the same token, claims the ISO, it has jurisdiction to make certain electrical

system reliability determinations pursuant to AB 1890 and Pub. Util. Code § 345,

which provides that the ISO has the responsibility to “ensure efficient use and

reliable operation of the transmission grid . . . .”

                                                
32  Id. at 11, citing Exh. 600 at 10:22-24.
33  ISO Opening Brief at 11, citing Exh. 600 at 11.
34  ISO Opening Brief at 12 (emphasis added).
35  Id. at 12-13, citing TR Vol. 5, at 330.
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According to the ISO, its planning process is a public one, with

information about planned projects posted on the ISO website and a public

comment process.  Thus, the ISO claims, it conducted its review of the proposed

project openly and if it had no objection to the project, this is not for lack of a

public process.

d) PG&E’s Position on Project Need

PG&E cites several reasons why the project is needed:

• Its load forecasts are accurate and up-to-date
and conclusively demonstrate project need.
PG&E’s current load in the project area is
2,395 megawatts (MW).  PG&E forecasts that
by 2002 there will be a shortfall of at least 44
MW.  “Unless remedied, that shortfall will
continue to increase, further eroding system
reliability and resulting in rolling blackouts
and other measures that could drastically
impact the area’s high-tech economy. . . .”36

• The ISO agrees that the project is needed by
2001 or sooner in order to maintain adequate
system reliability in the north San Jose area,
and the Commission should defer to the ISO’s
determination:  “The ISO’s determinations of
need for a reliability-driven transmission
project should be accorded substantial
deference because, under both state statute
and Federal Energy Regulatory Commission
(FERC) tariff, the ISO has responsibility over
questions of need related to maintaining
system reliability.” 37

                                                
36  Pacific Gas and Electric Company’s Opening Brief, filed October 12, 2000 (PG&E
Opening Brief), at 5, citing Exh. 600 at 9.
37  PG&E Opening Brief at 7.



A.99-09-029  ALJ/SRT/k47

- 19 -

• The proposed electrical configuration meets
the ISO’s reliability criteria.

3. Discussion of Project Need

We believe there is an adequate record support that the project is needed

pursuant to Pub. Util. Code § 1001, which gives the Commission authority to

approve or disapprove the project based on whether it serves the public

convenience and necessity.  While we agree with ORA that PG&E’s cost

estimates are inadequate – a problem we order PG&E to remedy – no party has

provided evidence to challenge PG&E’s load forecasts.

PG&E’s load forecasts38 establish that the load in the area PG&E proposes

to serve with this project will grow to 2,415 MW – an amount that exceeds

current capacity – by summer 2002.  Current capacity is 2,336 MW.39  Based on

historical figures, PG&E projects that demand for electricity in the northeast San

Jose region will grow by 100 MW/year through 2002, and by 70 MW/year

thereafter.40  It will take PG&E some time to build the project.  There are no other

projects in the pipeline to meet the load demand in this area.  In view of the long

lead-time it takes to bring new infrastructure online, and the uncontroverted

projections of load growth, we find the project is needed.

We do not believe under the circumstances of this project, however, that

we should defer entirely to the decision of the ISO that the project is needed.  ISO

concedes it did not independently analyze PG&E’s load forecasts or cost

projections.  The ISO process in place at the time of the ISO review and approval

                                                
38  The most recent forecast is Exh. 9; see also Exh. 5, Ch. II (discussion of load forecasts).
39  Id.
40  Exh. 5, Ch. II, at II-4.
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of the project was new and untested; indeed, this is the first transmission line

CPCN we have granted since the passage of AB 1890.

We are also troubled that the “lead engineer” on the project for PG&E, at

least for part of the time the project was under consideration, became ISO’s lead

reviewer for the project after leaving PG&E.  While no conflict of interest policy

of ISO appears to prohibit such activity, it should, in our view.  Further, we have

an independent statutory duty (Pub. Util. Code § 1001) to ensure that projects of

this magnitude are necessary.  The ratepayers likely will bear most of the cost of

the project.  Before requiring ratepayers to bear such costs, we must determine

that the costs are reasonable.

Thus, while we appreciate the time and effort the ISO expended in

evaluating this project, we view that body’s approval as non-binding on us

under the particular circumstances of this case.  If we had evidence before us

contradicting PG&E’s claims of necessity – which we do not – we might reach a

different conclusion from that reached by the ISO.  While we agree with ISO that

it has the responsibility to ensure the reliability of the state’s electrical system

(Pub. Util. Code § 345), we believe that ensuring reliability and deciding that a

particular transmission project should be built are two separate issues.

Nonetheless, in this case, we concur with the ISO that the project is needed to

meet expected future increases in Silicon Valley’s electricity demands.

B. Cost Justification/Effectiveness

1. Summary

Because we do not believe PG&E’s cost estimates are adequate, we order

PG&E to perform a detailed cost estimate of the route we select in this decision

no later than 30 days from date of mailing of this decision.  Other parties will

have an opportunity to comment on PG&E’s proposal within 15 days of its filing.
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We will use the estimate – and the comments on it – to set a cost cap for the

project route we select in accordance with Pub. Util. Code § 1005.5(a).41  This

decision will become effective after we use PG&E’s cost submission and parties’

comments on it to set a cost cap and make any other needed changes to this

decision.

2. Parties’ Positions on Cost Justification/Effectiveness

Five parties take a position on whether the project is cost justified or

effective:  ORA, Aglet, ProLogis, the ISO and PG&E.  Additional parties

challenge PG&E’s cost estimates for its proposed route and alternative routes

identified in the Commission’s DEIR.42

a) ORA’s Position on Cost Justification/Effectiveness

ORA asserts that the project is not cost effective because it fails to consider

alternatives to a new transmission line such as alternative generation sources or

upgrades to existing transmission lines.  Furthermore, it understandably

questions the appropriateness of requiring ratepayers to fund a project

accompanied by the scant cost showing PG&E has provided.  We order PG&E to

remedy that situation in a revised, detailed cost estimate.

While it agrees that we need not do so in this proceeding, ORA asks that

future CPCN applications include estimates that include a “current [Net Present

Value] NPV calculation from the perspectives of both the applicant utility and its

ratepayers.” 43  We will consider ORA’s request in future applications.

                                                
41  See text accompanying n.13.
42  Because the environmentally superior route we adopt in this decision differs
somewhat from what is in the DEIR, PG&E has never analyzed the cost of the route
chosen here.
43  ORA Opening Brief at 11.
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ORA seeks imposition of a cost cap pursuant to Pub. Util. Code § 1005.5(a)

in order to protect the ratepayers from cost escalation as the project progresses.

It asks pursuant to Pub. Util. Code § 1005(b) that we require PG&E to return to

the Commission for an increase in the cost cap, and that we make explicit that we

will only increase the cap if we find public convenience and necessity warrant

the increase.

ORA asserts that we have ample jurisdiction to control the costs of the

project under our authority to grant CPCNs.  While PG&E contends AB 1890

stripped us of this authority and dedicated it entirely to the FERC, ORA points

out that Pub. Util. Code § 1001 et seq. remains on the books, and did not change

our authority over project costs.

Finally, ORA asks us to specify in the CPCN that PG&E may not request

recovery from the FERC of an amount greater than that specified in the CPCN.

ORA asks that our order provide that PG&E will be in violation of its CPCN if it

seeks FERC approval for recovery in transmission rates of an amount higher than

the cost cap.44

b) Aglet’s Position on Cost Justification/Effectiveness

Aglet has several challenges to the adequacy of PG&E’s cost justification

for the project:

• PG&E looks at cost effectiveness only from the
utility’s perspective, without taking into
consideration “costs and benefits from the
perspective of society as a whole, target
customers and non-participating ratepayers.” 45

                                                
44  Id. at 2.
45  Aglet Opening Brief at 5.
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• PG&E’s cost analysis is based on stale data,
leaves out important costs, has only a 25-50%
degree of accuracy according to PG&E
witnesses, understates land values in rejecting
undergrounding options, is not accompanied
by a “sensitivity study,” fails to calculate the
“value of service to customers, and fails “to
quantify the costs and benefits of various
project alternatives from the perspective of
property values, visual impacts, or social and
environmental issues.46

• PG&E proposes to have the ratepayers pay for
portions of the substation and land
surrounding it that will benefit future
generators in the substation’s vicinity, rather
than ratepayers in the area.

Further, Aglet contends the Commission has jurisdiction over the costs of the

project pursuant to Pub. Util. Code § 1005.5.  It seeks a cost cap in order to

mitigate the risk to ratepayers of runaway spending on the project.  It also seeks

better cost data for the project.47

c) ProLogis’ Position on Cost Justification/Effectiveness

ProLogis challenges the adequacy of PG&E’s cost justification for its

preferred route.  Since ProLogis advocates that the transmission line be

undergrounded where the line crosses ProLogis’ Fremont property – the Bayside

Business Park located east of the Wildlife Refuge – it disputes PG&E’s

determination that undergrounding is more expensive than overhead

construction.  The land values - which ProLogis believes PG&E has

                                                
46  Id. at 6-8.
47  Id. at 9.
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underestimated for the overhead routing options - cause the overhead and

underground alternatives to be roughly equivalent in cost.

ProLogis illustrates its point by citing to the testimony of Fremont’s

witness, who stated that Fremont land values have risen from approximately

$5-9/square foot five years ago, to $25-35/square foot two years ago, to

$43/square foot most recently.48  Because PG&E prepared the cost estimate for its

preferred route almost two years ago, the land value figure is understated.

ProLogis claims based on PG&E testimony that land values are the most

significant cost factor differentiating underground and overhead construction.49

PG&E’s estimate is that its preferred route would cost $77.3 million – a

figure it later revised to $83.5 million to reflect a modification in its preferred

route.50  According to ProLogis, if one assumes, as PG&E’s witness conceded,

only a 25-50% margin of accuracy for PG&E’s estimate,51 then the $77.3 million

figure might be under- or overstated by as much as 50%:

If that figure [$77.3 million] were 50 percent too low, the
total cost would end up being $115.95 million – higher than
the cost for the [Interstate]-880-B Alternative, [the alternative
ProLogis prefers because it is not on Bayside Business Park
property].52  On the other hand, PG&E has estimated that the

                                                
48  Initial Brief of ProLogis Limited Partnership-I and ProLogis Trust (ProLogis Opening
Brief), at 5 n.6, citing TR Vol. 6, at 572 (Fremont/David Millican).
49  Id. at 5, citing TR Vol. 4, at 203 & Vol. 6, at 499 (PG&E/Tom Marki).
50  As noted above, PG&E changed its preferred route during closing argument from the
route in Appendix A to the one in Appendix B to this decision.  PG&E’s counsel stated
that its new preferred alternative would cost $83.5 million – 8 percent more than the
initial proposed route estimate of $77.3 million.  TR Vol. 12, at 1247 (PG&E/Zischke).
51  ProLogis Opening Brief at 5-6, citing TR Vol. 6, at 498, 508, 555.
52  The FEIR contains detail of each of the cited alternatives.  A summary from the FEIR
appears as Appendix C to this decision.
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total cost of the I-880-B Alternative would be $104 million.  If
that figure were 50 percent too high, then the total cost for
the I-880-B Alternative would be only $52 million –
substantially lower than PG&E’s estimated cost for its
preferred route.53

ProLogis also criticizes the “dramatic variations over time in PG&E’s

estimates for land values.” 54  PG&E’s 1996 estimate of $34 million for land

acquisition was later revised to $24 million (for land and construction) and then

to $9.5 million for land.55  ProLogis calculates this change in land value

calculations on a percentage basis:

PG&E initially estimated that just the right-of-way
acquisition costs for its preferred route would be an amount
that is 61 percent higher than its current estimates both for
right-of-way acquisition and construction, and more than
350 percent higher than its current estimates for right-of-way
acquisition expenses only.56

ProLogis attacks PG&E’s land acquisition figures in yet another way.  It

examines the $9.5 million figure from Exh. 18, which is PG&E’s latest land

acquisition estimate for its preferred route, and calculates how that figure breaks

down when compared to the square footage needed for rights-of-way.  Based on

that calculation, ProLogis finds that PG&E’s figures assume land prices of only

$9/square foot just for the two miles of the project in the Bayside Business Park.57

Because the project covers more territory than just two miles – indeed, covers 5.3

                                                
53  ProLogis Opening Brief at 6.
54  Id. at 7.
55  Id. at 8, citing TR Vol. 6, at 501-02, 507, 509; Exh. 1 at 21-24, Table 21-2; & Exh. 18.
56  ProLogis Opening Brief at 8.
57  Id. at 9.
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additional miles – the $9/square foot figure is actually too high, according to

ProLogis.

Finally, ProLogis points out, PG&E has offered San Jose amounts ranging

from $26.28/square foot to $45.21/square foot for portions of the preferred route

located in San Jose.  While there is no evidence that San Jose land values are

equal to those in Fremont, ProLogis also notes that PG&E “has stated that land

values [within the southern portion of PG&E’s preferred route] . . . ‘are

considerably less than the land value in Bayside Business Park’ [in Fremont].” 58

Thus, however one views land costs, according to ProLogis, PG&E’s values skew

the cost comparisons between overhead construction and ProLogis’ preference,

underground construction.

d) ISO’s Position on Cost Justification/Effectiveness

The ISO exhorts the Commission not to use the lack of adequate cost

justification for the project to deny a CPCN outright given that the project is

necessary to assure reliability:

[T]he CA ISO believes cost effectiveness analysis must focus
on determining which of the alternatives discussed in
testimony and hearings and addressed by the DEIR have
been demonstrated to maintain reliability and most
appropriately balance cost versus environmental, social and
aesthetic factors.59

The ISO witnesses acknowledged during the hearing that all of the alternate

routes evaluated in the DEIR meet the ISO’s reliability criteria, and that it is up to

this Commission to weigh the environmental, social and aesthetic factors:

                                                
58  Id., citing TR Vol. 9, at 946, 977-80 & Exh. 401.
59  ISO Opening Brief at 17.
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Q. So would the ISO be satisfied with this proceeding if the
commission approved the CPCN, not necessarily for the
specific route that is be proposed by PG&E, but one of the
alternate routes that do meet the criteria?

A. (By Mr. Greenleaf) Generally the answer is yes we don't
consider -- do you have anything to add, Irina?

A. (By Ms. Green) It's for CPCN to see that these benefits are
justified by higher cost, but if the alternative satisfies the
reliability requirements then we support it.

MR. BROMSON:  I have nothing further.

ALJ THOMAS: Thank you, Mr. Bromson.  Let me ask you a
follow-up question on that.  To your knowledge is there any
routing alternative, and you might want to take a look at the
maps behind me, Exhibits 1000 and 1001, that in your
opinion don't [sic] meet ISO criteria?

WITNESS GREEN:  In these alternatives -- according to the
alternatives which were included in DEIR they all do, but
the alternative is a little bit different with electrical
connections, but it still satisfies reliability requirements.60

Thus, the ISO expressed no routing preference except to note that its

mandate in evaluating PG&E’s proposal was to approve the route that “provides

maximum reliability benefits for minimum cost.”  However, “the CA ISO

acknowledges . . . that environmental, social and aesthetic factors can justify an

alternative other than the one selected by the CA ISO.”  And the ISO did not

“conduct a detailed review of [the utility’s] cost estimates for alternatives. . . .”61

                                                
60  TR Vol. 5, at 329:25-330:20.
61  ISO Opening Brief at 18, citing TR Vol. 5, at 355 & Exh. 601 at 3, 5.
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e) Other Intervenors’ Positions on Cost
Justification/Effectiveness

Other parties make similar arguments about cost.  They emphasize that

whether a route is “cost effective” depends on more than whether it is the least

expensive route available.  The Commission must also weigh other factors, such

as environmental impacts and effects on adjacent property owners.62  Others take

issue with PG&E’s cost figures, especially those related to land values.63

f) PG&E’s Position on Cost Justification/Effectiveness

Somewhat inexplicably in view of its witness’ admission that its cost

estimates are only 25-50% accurate, PG&E vigorously defends its existing cost

estimates.  It provides the following cost estimates for each potential alternate

route:

PG&E Cost Estimate Route64

$77.3 million PG&E’s original preferred route

$83.5 million65 PG&E’s new preferred route
(Modified I-880-A/Proposed Route)

$84.6 million I-880-A route

$85.1 million Westerly Alternative

$87.4 million Underground Through Business Park route

$103 million Northern Receiving Station route66

                                                
62  Opening Brief of the City of Fremont (Fremont Opening Brief), at 3-4.
63  Id. at 7-9; Opening Brief of the City of San Jose and Redevelopment Agency of the City of
San Jose (San Jose Opening Brief), at 3.
64  All of these routes are depicted in Appendix D to this decision.
65  We are uncertain where in the evidentiary record this figure appears.
66  This route is no longer relevant, as it was advocated only by Santa Clara, which has
since settled out of this proceeding.  Moreover, the FEIR rejects this route for
environmental reasons, and the ISO rejected it for failing to assure electric reliability.
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$104 million I-880-B route

Because PG&E’s figures show its new preferred route to be the least expensive

(at $83.5 million), it advocates that we adopt that route.  (We discuss our route

choice in more detail later in this decision.)

PG&E also opposes ORA’s proposal of a “hard” cost cap.  ORA’s proposal

would have the Commission revoke PG&E’s CPCN for this project if PG&E

sought recovery through FERC-approved transmission rates of any costs in

excess of the CPUC’s cost cap.  PG&E claims a hard cost cap contradicts Pub.

Util. Code § 1005.5(b), which allows a utility to apply for an increase in the cost

cap after commencing a project.  Moreover, because the cost cap provision in

§ 1005.5(a) contemplates that the cap be based on “an estimate of the anticipated

construction cost,” PG&E claims the legislature intended for caps to be flexible to

accommodate cost changes that develop as projects proceed.

3. Discussion of Cost Justification /Effectiveness

Because we do not believe PG&E’s cost estimates are adequate, we order

PG&E to perform and file by Advice Letter a detailed cost estimate of the

environmentally superior route we select in this decision no later than 30 days

from date of mailing of this decision.67  Other parties will have an opportunity to

comment on PG&E’s proposal within 15 days of its filing.  We will use the

                                                
67  PG&E should file and serve all work papers for its new cost estimate at the same time
it files the estimate.
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estimate – and the comments on it – to set a cost cap for the project route we

select in accordance with Pub. Util. Code § 1005.5(a).

We believe 30 days is adequate time for PG&E to submit this estimate

since it has known for some time that a decision on this application was

forthcoming.  Moreover, in view of the chorus of voices challenging the current

estimates, both during the hearing and, most pointedly, in closing argument,

PG&E should have anticipated an order along these lines was coming.  Finally,

since PG&E and the ISO agree that the need for this project is dire, we expect

PG&E has the incentive to devote significant resources to developing a detailed,

accurate estimate in the next 30 days.

Nor should the estimate PG&E submits be summarily deemed

confidential.  While PG&E may be able to make a showing that some of its

individual figures constitute trade secrets, PG&E shall furnish for the public

record as much of the estimate as is possible.  If certain portions are deemed

confidential, PG&E shall accompany them with a motion for leave to file those

portions under seal.  The motion shall state with particularity why particular cost

components are not already in the public domain or otherwise deserve

confidential treatment.

The Superior Courts of California recently adopted a rule governing

motions to file documents under seal that we find instructive here.  That rule,

which took effect on January 1, 2001, provides that when a party seeks

confidential status, it bears the burden of proving the following elements with

regard to each document it wishes to file under seal:

Section 243.1(d) Express findings required to seal records.

The court may order that a record be filed under seal only if
it expressly finds that:
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(1) There exists an overriding interest that overcomes the
right of public access to the record;

(2) The overriding interest supports sealing the record;

(3) A substantial probability exists that the overriding
interest will be prejudiced if the record is not sealed;

(4) The proposed sealing is narrowly tailored; and

(5) No less restrictive means exist to achieve the
overriding interest.68

We do not wish to delay commencement of the engineering and other pre-

construction activity necessary to the project for preparation of this cost estimate.

Thus, PG&E may commence any preparatory work on the project – without

commencing actual construction – during the period it is preparing its cost

estimate, and the Commission is considering that estimate and comments on it

for purposes of setting a cost cap for the project.

Because we are requiring a revised estimate, we do not repeat in any detail

the arguments of the parties regarding the inadequacy of the current estimate.

Suffice it to say that there is no estimate in the record for the route we have

chosen, and that the estimates for other routes, including PG&E’s preferred

route, are marked in their lack of detail.  Indeed, PG&E’s counsel conceded in

closing argument that the current cost estimates are “admittedly preliminary.” 69

                                                
68  Cal. Rules of Court, Rule 243.1(d).  These rules are available on the Internet at
http://www.courtinfo.ca.gov/rules/amendments/jan2001.pdf. While these rules are
not expressly applicable to this Commission, they reflect a common-sense approach to
the determination of whether records should be filed under seal.  PG&E may argue
other factors warranting confidentiality if it desires, but it should also focus on the
foregoing list.
69  TR Vol. 12, at 1248:11-13 (PG&E/Michael Zischke).
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Several parties credibly attack the land values PG&E included in the cost

estimates it did furnish.  The general criticism is that PG&E vastly

underestimated the costs it would incur for right-of-way interests in land

beneath the overhead portion of the route.  These parties argue that when

accurate land values are taken into account, the cost of undergrounding

significant portions of the route is roughly equal to, if not below, that of

installing overhead facilities.

When PG&E installs lines underground, it generally does so in public

rights-of-way such as city streets.  PG&E and other utilities are not required to

pay for such public rights-of-way because Pub. Util. Code § 6001 et seq. provides

them with a “franchise” right to use such property at no cost.  In exchange for

this right, PG&E must serve all customers desiring to purchase electricity.

Because the intervenors have raised serious concerns about the adequacy of

PG&E’s cost estimates – especially those related to land values – we have no

option but to require PG&E to revise them.  It is unfair to saddle ratepayers with

an unknown level of expense in the way PG&E proposes.

PG&E’s land values shall be supported with current, expert appraisals,

projected into the future if the land acquisitions will occur in the future.

Pursuant to Pub. Util. Code § 1005.5(a), PG&E’s cost estimate shall consist of:

An estimate of the anticipated construction cost [for the
project], taking into consideration the design of the project,
the expected duration of construction, an estimate of the
effects of economic inflation, and any known engineering
difficulties associated with the project.

We will also require PG&E to provide a second update to its cost figures,

as PG&E’s counsel proposed at closing argument, to show “final, detailed

engineering design-based construction estimates for the routing alternative
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ultimately selected by the CPUC.”70  So that PG&E is not delayed in commencing

the project while it is preparing these estimates, we will impose a cost cap

reflecting the cost estimates we are requiring PG&E to submit within 30 days,

and the comments on those cost estimates by other parties.  This decision will not

take effect until we set the cost cap and make any other necessary changes to this

decision based on those submissions.

If the “final, detailed engineering design-based construction estimates for

the routing alternative ultimately selected by the CPUC” that PG&E submits is

materially (i.e., one percent or more) lower than the estimate upon which we base

our cost cap, PG&E shall submit with the estimate an explanation of why we

should not revise the cost cap downward to reflect the new estimate.  If the final

estimate exceeds the cost cap, then PG&E is free to exercise its rights to seek an

increase in the cost cap pursuant to Pub. Util. Code § 1005.5(b).  However, the

cost cap will not automatically adjust upward even if the final, detailed costs

exceed the cost cap.

C. Jurisdiction Over Costs

1. Summary

We have jurisdiction to cap the project costs pursuant to Pub. Util. Code

§ 1005.5.

2. PG&E’s Position on Jurisdiction Over Costs

PG&E claims this Commission has no jurisdiction to set a cost cap for the

project, or that if we do set a cap, it should be based on “final, detailed

                                                
70  See PG&E Opening Brief at 14; TR Vol. 12 at 1248:14-15.
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engineering design-based construction estimates for the routing alternative

ultimately selected by the CPUC.”71

PG&E’s jurisdictional argument is based on AB 1890.  It claims that when

the Commission lost jurisdiction over transmission rates and jurisdiction

transferred to the FERC, we lost the ability to impose cost caps.  Thus, PG&E

asserts, “FERC’s authority over this question [the amount of transmission project

costs that may be recovered through rates] completely occupies the field,

preempting all state regulation that intrudes even indirectly into this sphere.72

PG&E’s argument is not based on the language of AB 1890 or the CPCN statutes.

Rather, PG&E contends the following:

In 1985, when these cost cap provisions were enacted, the
CPUC had jurisdiction over distribution and transmission
rates.  By enacting AB 1890, however, the legislature made
clear its intent to limit the CPUC’s ratemaking jurisdiction to
distribution rates, rendering the imposition of section
1005.5’s cost capping and rate adjusting mechanisms
irrelevant to transmission projects for which CPUC no
longer bears ratemaking responsibility.  In the cost
separation proceeding, the CPUC implemented AB 1890 by
unbundling transmission rates.  See D.97-08-056, 74 CPUC
2d 1 (Dec. 2, 1997).  Specifically with respect to this Project,
the CPUC found in the 1999 General Rate Case proceeding
that the Project was a transmission project, and on that basis
removed it from PG&E’s funding request.  As the CPUC
concluded there, “[the Project] is a transmission project, and
all costs will be recovered through FERC.”  D.99-06-002, 1999
Cal. PUC LEXIS 423 (June 3, 1999).  While the ORA is

                                                
71  PG&E Opening Brief at 14.
72  Id. at 15, citing 16 U.S.C. § 824 et seq., Pub. Util. Common v. FERC, 900 F.2d 269, 274
(D.C. Cir. 1990); Florida Power & Light Co., 40 FERC P61, 045 (1987); Calif. Power Exchange
Corp., 85 FERC P61, 263 (1998).



A.99-09-029  ALJ/SRT/k47

- 35 -

charged with protecting the interests of consumers who pay
CPUC-jurisdictional rates, the CPUC has no jurisdiction over
transmission rates, and may not legally attempt to “cap” or
otherwise prejudice FERC’s ratemaking decisions.

3. Discussion of Jurisdiction Over Costs

The Commission has jurisdiction pursuant to Pub. Util. Code § 1005.5 to

cap the project’s costs.  While we do not yet have reliable cost figures for the

route we select, we will use PG&E’s revised cost figures - and parties’ input on

those figures - to set the cap.  We do not agree that the Legislature stripped this

Commission of all authority under Pub. Util. Code § 1001 et seq. when it

promulgated AB 1890.  Thus, while the FERC ultimately will decide how much

of the costs for this project PG&E may recoup in transmission rates, we believe

our cost cap has bearing on the amount PG&E may seek from the FERC.

D. Routing of Transmission Lines

1. Summary

PG&E’s proposed project includes two separate electric power lines: a

230 kV double-circuit transmission line connecting PG&E’s existing Newark

substation to a planned new 230 kV substation at Los Esteros in unincorporated

Santa Clara County, and a 115 kV power line upgrade in the City of San Jose.73

As illustrated in Appendix D to this decision, the FEIR determined that the

“environmentally superior” transmission line route for the 230 kV project is a

combination of the following alternatives: I-880-A, Northern Underground,

Underground Through Business Park, McCarthy Boulevard Alternative, and

                                                
73  See Appendices A and B to this decision for PG&E’s proposed routes and substation
location.
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portions of PG&E’s proposed route.74  For the 115 kV portion of the project, the

FEIR identified PG&E’s proposed route as environmentally superior.  We

address these project components in the following sections.

2. No Project Alternative

As required by CEQA Guidelines (15126.6(e)), the DEIR and FEIR also

evaluated the No Project Alternative and its potential impacts.  The No Project

Alternative was defined in the DEIR (Section B.7) in two ways: (1) what would

occur if no action were taken by PG&E in response to the project need, and

(2) the reasonably foreseeable actions that PG&E would take in the absence of

project approval.  The result of the first course of action would be that overloads

of the electric transmission system would occur, first in the summer of 2001 and

more severely in 2002.  These overloads would result in the interruption of

electric service to the San Jose area.75  No environmental analysis was conducted

for these events because it was considered unlikely that PG&E could allow these

events to occur given the documented need for the project.

The second course of action, reasonably foreseeable actions that PG&E

would take, was defined to the extent possible (given the speculative nature of

this task) in the DEIR, and impacts were assessed.  It was assumed that PG&E

would reconductor existing 115 kV power lines throughout the area south of the

Newark substation, and within the Cities of San Jose, Santa Clara, and Milpitas.

Reconductoring and other equipment upgrades were assumed to occur in the

National Wildlife Refuge (through which several existing 115 kV lines pass).

Impact analysis was completed in the DEIR for each environmental discipline

                                                
74  We define each of these alternatives below.
75  See Section III A above for a discussion of project need.
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and DEIR Table D.3-7 presented a summary comparison of the No Project

Alternative with the proposed project and the environmentally superior

alternative.  In several issue areas (air quality, biological resources, land use,

public safety and health), the construction or operational impacts of the actions

required for the No Project Alternative were considered to be equivalent to or

potentially greater than those for the proposed project or alternatives.  In other

issue areas (cultural resources, geology and soils, hydrology, noise,

transportation/traffic, visual resources), the impacts of the No Project

Alternative were estimated to be less than those of the proposed project.  Overall,

the No Project Alternative was found to have potentially greater impacts than

the proposed project or other alternatives for two major reasons (1) under the No

Project Alternative there would be a greater likelihood that impacts would occur

in the National Wildlife Refuge, and (2) local jurisdictions’ planning policies

require provision of adequate services and utilities to the businesses and

residents within those jurisdictions.

The following sections address the components of the proposed project

and alternatives, other than the No Project Alternative.

3. 230 kV Transmission Line

a) Proposed Route

PG&E’s proposed 230 kV double-circuit transmission line route is 7.3 miles

long, beginning at the existing PG&E Newark substation and ending at the

proposed Los Esteros substation.  The northernmost 0.5 miles of the proposed

route would leave the Newark substation by crossing Auto Mall Parkway to the

south, pass adjacent to an industrial park, and then pass through the Pacific
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Commons Preserve76 for 0.8 miles.  The next 1.0-mile of the route would then

cross salt ponds owned by Cargill Salt Company, and then for 1.4 miles follow

the western edge of the Bayside Business Park (between the parking lots and the

waterbird mitigation ponds).  South of the business park, the route would cross

the Fremont Airport property (0.7 miles, now under development for additional

business park uses) and then cross Coyote Creek and the Santa Clara Valley

Water District’s mitigation area (0.3 miles).  The southernmost 2.1 miles of the

route would be in the San Jose/Santa Clara Water Pollution Control Plant,

adjacent to the western levee of Coyote Creek.

b) Alternatives

The DEIR, SDEIR and FEIR considered nine alternative routes for the 230

kV transmission line component of the project.  These alternative routes are

illustrated in Appendix D to this decision and described in the following

paragraphs.  Two alternatives comprise complete route alternatives.  Of the

remaining seven alternatives, four are in the Northern and Central Areas of the

project (entirely within the City of Fremont, from the Newark substation to the

south end of the Bayside Business Park) and three are in the Southern Area (from

the Fremont Airport property to the proposed new substation).

The following sections first address PG&E’s proposed route and the

alternatives encompassing the entire transmission line route, followed by

discussion of the Northern and Central Areas of the 230 kV transmission line

                                                
76  The Pacific Commons Preserve soon will become incorporated into the Wildlife
Refuge.  Catellus Corporation created the Preserve as environmental mitigation for its
own development of property in the area.
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route, the Southern Area of the 230 kV transmission line, and then the 115kV

components of the project and the substation.

c) Proposed Route and Complete Route Alternatives

(1) Proposed Transmission Line Route

PG&E’s proposed route, as described above, would be located at the

western margin of development along the eastern San Francisco Bay.  The DEIR

identified the following significant and unmitigable impacts for this route:

potential for bird collision with the new transmission lines, recreation impacts on

regional trails, inconsistency with policies of the Bay Conservation and

Development Commission, and visual impacts in the area of the salt pond

crossing.  The FEIR proposes mitigation (Mitigation Measure B-9) to require line

marking in an attempt to reduce the risk of bird collision to the extent feasible,

and to require studies to evaluate the effectiveness of this installation.  However,

the bird collision impact is still considered to be unmitigable because no site-

specific studies are available to determine the effectiveness of line marking in

preventing bird collisions in this area.

(2) Complete Route Alternatives

Two alternatives examined in the DEIR, the Westerly Route Alternative

and the Westerly Upgrade Alternative, would replace the entire route of PG&E’s

proposed 230 kV line.  The two alternatives would follow similar alignments, but

would consist of different configurations of transmission towers.  Both routes

would be the same as the proposed route for the northernmost 2.2 miles.  From

that point southward, the Westerly and Westerly Upgrade Alternatives would

follow an existing 115 kV transmission line corridor (currently occupied by two

double-circuit 115 kV lines) through the salt ponds north of Coyote Creek (west

of the Bayside Business Park), pass through a portion of the Wildlife Refuge, and
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then cross the salt ponds south of Coyote Creek and the western edge of the

Newby Island landfill.  The Westerly Route Alternative would continue south

past the Zanker Road Landfill, and then follow Zanker Road to the proposed Los

Esteros substation site.  The Westerly Upgrade Alternative would consist of two

parallel double-circuit 230 kV lines that would replace existing 115 kV lines, one

of which follows the same route as the Westerly Route Alternative, and the

second would pass through San Jose and Santa Clara, ending at the Northern

Receiving Station substation.

The DEIR found these two alternatives to be inferior to the proposed route

and the other alternatives examined because of the impacts resulting from their

routing through the open space/salt pond areas.  The DEIR identified significant

and unmitigable impacts for bird collision (because the routes would be located

in very high bird use areas), construction impacts on the hydrology of tidal

channel and Coyote Creek levees, recreation impacts on regional trails, and

inconsistency with policies of the Bay Conservation and Development

Commission.

d) Northern and Central Area Alternatives

The EIR (including the Draft, Supplemental Draft, and Final EIRs)

evaluated four 230 kV transmission line alternatives in the Northern and Central

Area (from the Newark substation to Milepost 4.1 at the south end of the Bayside

Business Park), as follows:

• Northern Underground Alternative

• I-880-A Alternative

• I-880-B Alternative

• Underground Through Business Park Alternative

We summarize each of these alternatives below.
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The Draft, Supplemental Draft and Final EIR’s considered these

alternatives for their potential to reduce the significant impacts of PG&E’s

proposed project in the Northern and Central Areas (i.e., bird collision, visual

resources, recreation, and land use policy conflicts).

(1) Northern Underground Alternative

The SDEIR evaluated this underground route as a means to reduce the

visual impacts of overhead routes in the Northern Area of the project.  The

Northern Underground Alternative would replace the northernmost 2.7 miles of

the proposed project.  Rather than starting at the Newark substation, this

alternative would start about a mile east of the substation at a tap off PG&E’s

existing Newark-Metcalf 230 kV transmission line near the point where Auto

Mall Parkway crosses Interstate-880.  At this point, “a transition structure”77

would be constructed to take the conductors from the existing Newark-Metcalf

230 kV line and allow them to be installed underground (requiring two parallel

trenches to accommodate the double-circuit 230 kV bundled conductors).  As

illustrated in Appendix D to this decision, the route would follow the southeast

side of the Catellus property line to Christy Avenue, then turn east and continue

to the edge of the I-880 Freeway, following the freeway southward to the edge of

the Alameda County flood control channel.  The route would then turn into the

back of the parking lot at the north end of Northport Loop, and follow Northport

Loop East south to Cushing Parkway.  Turning east along Cushing Parkway and

then south on Fremont Boulevard, the route would join the Underground

                                                
77  A transition structure transfers overhead transmission lines underground.  It
somewhat resembles a transmission tower.
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Through Business Park Alternative (discussed below) at the point where existing

115 kV transmission lines cross Fremont Boulevard in the Bayside Business Park.

The SDEIR found that the Northern Underground Alternative would have

significant and unmitigable geologic impacts in the northernmost portion of the

route in and around the Pacific Commons Preserve.  Such impacts are

attributable to the likely presence of high groundwater and the potential for

transmission line damage from lateral spreading of unconsolidated sediments in

an earthquake.

By the same token, the FEIR included a portion of the Northern

Underground Alternative (starting on Cushing Parkway and continuing south

along Fremont Boulevard) in the environmentally superior alternative.  The FEIR

identified this segment as environmentally superior because it would eliminate

the overhead crossing of the salt ponds (and the associated significant bird

collision and visual impacts) that would be required with the proposed route, the

I-880-A Alternative, and the Underground Through Business Park Alternative.

(2) I-880-A Alternative

The DEIR and SDEIR analyzed the I-880-A alternative for its potential to

minimize impacts on the Pacific Commons Preserve in Fremont.  As with the

Northern Underground Alternative, this route would replace only the

northernmost 2.7 miles of PG&E’s proposed route.  The alternative would then

follow the west side of I-880 along the edge of a business park and along the

eastern edge of the Pacific Commons Preserve for about 0.75 mile, where a single

angle structure would be located in the Preserve.  From the angle point located in

the Preserve, the alternative route would then turn southwest, following the

northwestern edge of the parking lots behind the industrial buildings on

Northport Loop West.  If connecting to the I-880-B Alternative or the Northern
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Underground Alternative, the route would turn east on Cushing Parkway.  If

connecting to the proposed route or the Underground Through Business Park

Alternative, the route would continue south through the salt ponds. At Milepost

2.7, this alternative would re-connect with the proposed route.

The I-880-A Alternative would have its most significant impacts at its

crossing of the salt ponds south of Cushing Parkway where both visual and bird

collision impacts would be significant and unavoidable.  However, if this

alternative is combined with the I-880-B or the Northern Underground

Alternative, these impacts would not occur because the route would not cross the

salt ponds.

In its comments on the DEIR and in closing argument, PG&E suggested a

Modified I-880-A Alternative (illustrated in Appendix B to this decision) to align

the transmission line crossing of the salt ponds with an existing transmission

corridor.  The SDEIR analyzed this modification and found that it would not

provide substantial environmental advantages over the original I-880-A

Alternative.  A second modification of the I-880-A Alternative was defined in

Mitigation Measure V-3 (as defined in SDEIR Section C.4.3 and illustrated in

Appendix B to this decision); this route would reduce the visual impact of the

salt pond crossing but would not eliminate the significant impact.

The FEIR recommended the I-880-A Alternative (in combination with a

portion of the Northern Underground Alternative, described above) as a

component of the environmentally superior route because this section would

minimize the impacts to the Pacific Commons Preserve by following its extreme

eastern edge (adjacent to the I-880 Freeway).  It would also eliminate any

crossing of salt ponds, thereby eliminating any significant bird collision or visual

impacts.
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(3) I-880-B Alternative and
Modified I-880-B Alternative

This set of alternatives would replace the northernmost 4.3 miles of

PG&E’s proposed route.  The DEIR’s I-880-B Alternative route was modified in

the SDEIR to accommodate land use changes that had occurred in the

intervening period.  Due to the land use changes, the Modified I-880-B

Alternative is the only route that could now potentially be approved, and as a

result, it is this route that is described herein.  The alignment for this alternative

is the same as the I-880-A Alternative from the northern connection to the

Newark-Metcalf 230 kV transmission line southward to Cushing Parkway.  At

Cushing Parkway, the line would turn east, along the south side of the road,

turning south along the West Side of Fremont Boulevard and east and then south

along Landing Parkway (which becomes the I-880 frontage road).  About 1000

feet north of Warren Avenue, Landing Parkway turns west and the transmission

line route would follow Lakeview Boulevard.  At the south end of Lakeview

Boulevard, the route would turn west, crossing above the existing 115 kV

transmission line corridor, and re-joining the proposed route just south of the

Bayside Business Park.

No significant unavoidable impacts were identified for the Modified

I-880-B Alternative, and the FEIR found this alternative to be environmentally

superior compared to PG&E’s proposed route.  However, when compared to the

Underground Through Business Park Alternative, the FEIR did not consider the

Modified I-880-B Alternative to be the environmentally superior route through

the Fremont business park area.  The long-term visual and land use impacts from

the Modified I-880-B Alternative would be greater than for the Underground

Through Business Park Alternative described below.  While the FEIR did not
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find those impacts to be significant for the I-880-B Alternative, they would still be

greater in magnitude than the impacts of the underground route.

(4) Underground Through Business Park
Alternative

The Underground Through Business Park Alternative would replace only

the portion of PG&E’s proposed route that crosses through the Bayside Business

Park (Mileposts 1.8 to 4.1).  At Milepost 1.8 (where the proposed route enters the

salt ponds), this alternative would continue overhead through the salt ponds,

following the route of two existing 115 kV transmission lines.  At the point where

the existing lines enter the Business Park, this alternative would transition to an

underground line.  The underground lines would be installed along the same

right-of-way that is currently occupied by the overhead 115 kV lines.  This route

passes through the center of the Business Park, adjacent to parking lots and

loading docks.

As with PG&E’s proposed route, this alternative would have significant

and unmitigable impacts in the aboveground segment that crosses the salt ponds

(northwest of the Business Park segment).  Significant impacts in this area consist

of bird collisions with the new overhead lines and visual impacts where the lines

cross the salt ponds.  This alternative would also create a wide range of adverse

(but not significant) short-term impacts associated with construction of the

underground line.

The Underground Through Business Park Alternative is a component of

the environmentally superior alternative, as illustrated in Appendix C to this

decision.  While the short-term construction impacts associated with this

alternative would be greater than for any overhead route, the FEIR found that

the long-term benefits of eliminating the overhead line (e.g., elimination of visual
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impacts and any potential for bird collision) outweighed the short-term

construction impacts.

(5) Environmentally Superior Transmission
Line Route: Northern and Central Areas

The environmentally superior route in the Northern and Central Areas of

the project would begin at a connection to the existing Tesla-Newark

transmission line rather than at the Newark substation.  The FEIR determined

that a combination of three alternatives, the I-880-A, Northern Underground, and

Underground Through Business Park Alternatives, is environmentally superior

to PG&E’s proposed project route.  This route, illustrated in Appendix C to this

decision, eliminates all of the significant and unmitigable impacts of PG&E’s

proposed route.  There would be no salt pond crossings (resulting in the

reduction of the bird collision potential, and visual and recreation impacts

associated with the routes crossing the salt ponds).  Moreover, the

environmentally superior route minimizes the impacts on the recently-created

Pacific Commons Preserve.  However, due to the 2.8 miles of underground

transmission line required (out of 4.1 miles total for this segment), construction

would be much more time consuming and would result in greater short-term

impacts compared to the proposed route.

Nonetheless, this combination of alternatives is the environmentally

superior route through the Northern and Central Areas of the project because it

would eliminate all of the significant impacts associated with the proposed route

and the other alternatives.

e) Southern Area Alternatives

The EIR (including the Draft, Supplemental Draft, and Final EIRs)

evaluated three alternatives to PG&E’s proposed route in the Southern Area of

the project (starting at Milepost 4.1 south of the business parks in Fremont):
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• McCarthy Boulevard Alternative

• Southern Underground Alternative

• Overhead Variation of Southern Underground Alternative

The EIR considered these alternatives in an attempt to mitigate the

potential bird collision impact of the proposed transmission line, which would

cross from the east to the west side of Coyote Creek in this segment.  The

proposed route in the Southern Area passes through several areas of high bird

use: the Santa Clara Valley Water District’s mitigation ponds just south of Dixon

Landing Road, the Water Pollution Control Plant (WPCP) ponds west of Coyote

Creek, and the riparian corridor along Coyote Creek itself.  Appendix D

illustrates the alternatives in the Southern Area.

(1) McCarthy Boulevard Alternative

The McCarthy Boulevard Alternative was considered in the SDEIR and

would replace the portions of the proposed route between Mileposts 4.7 and 5.6

with an overhead transmission line route east of Coyote Creek, thereby avoiding

crossing over the Santa Clara Valley Water District’s Coyote Creek Flood

Protection Facility, which is heavily used by migratory waterbirds.  The

McCarthy Boulevard Alternative would be located primarily within the City of

Milpitas, following the west side of recently constructed McCarthy Boulevard

adjacent to the Milpitas Sewer Lift facility.  The line would cross to the west side

of Coyote Creek from a location adjacent to the Milpitas Sewer Lift facility,

where minimal riparian vegetation exists.

The McCarthy Boulevard Alternative would have significant and

unavoidable impacts in two areas: biological resources (potential for bird

collision) and land use (inconsistency with the City of Milpitas Open

Space/Conservation Policy).  However, this alternative would eliminate the



A.99-09-029  ALJ/SRT/k47

- 48 -

proposed route’s transmission line crossing of a much more sensitive bird use

area at the flood protection ponds, where the magnitude of the significant and

unmitigable impact would be substantially more severe.  Given the reduction in

the severity of the biological impacts, this alternative is recommended as a

component of the environmentally superior transmission line route.

(2) Southern Underground Alternative

The Southern Underground Alternative, evaluated in the SDEIR, would

replace PG&E’s proposed route from Milepost 4.1 (at the north end of the

Fremont Airport property) to the proposed Los Esteros substation.  Geologic

conditions (the presence of unconsolidated Bay mud soils and high

groundwater) at the Dixon Landing Road/Coyote Creek area would make

underground construction difficult (or perhaps impossible) in that area.  As a

result, this primarily-underground alternative would include an overhead

segment at this creek crossing.  The alignment of the Southern Underground

Alternative would follow McCarthy Boulevard south of Dixon Landing Road, to

a point east of Milepost 6.7 where the route would turn west towards the

proposed substation.  The southern crossing of Coyote Creek could be either

overhead or underground: the FEIR evaluated four possible crossing locations.

The only significant and unmitigable impacts identified for the Southern

Underground Alternative were the geologic impacts.  This area has

unconsolidated and highly saturated soils with a very high potential for

liquefaction to occur during an earthquake.  The area also presents a high

potential for expansive and soft soils to cause differential settling of the

underground duct banks.  Because of the relatively high likelihood of seismic

activity in this area, these impacts are considered to have the potential to reduce
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the reliability of the line.  For that reason, the Southern Underground Alternative

was determined not to be superior to PG&E’s proposed project.

(3) Overhead Variation of Southern
Underground Alternative

This overhead variation of the Southern Underground Alternative would

follow the same route as the Southern Underground Alternative (along

McCarthy Boulevard in Milpitas).  However, the transmission line would be

located entirely aboveground to avoid the geologic impacts associated with the

underground route.  Along with analysis of this alternative, the FEIR evaluated

four locations at which the transmission line could make an overhead crossing of

Coyote Creek in order to connect to the new Los Esteros substation.

The Overhead Variation of the Southern Underground Alternative would

have significant and unmitigable impacts on biological resources as well as in

land use and recreation.  With respect to biological resources, the bird collision

risk would be less than that for PG&E’s proposed route because bird use east of

Coyote Creek is substantially less than west of the creek.  However, the impact

would remain significant for the Overhead Variation as well as for the proposed

route.  This alternative would also degrade the quality of the recreational

experience for users of the Bay Trail.  Such trail users, walking on the eastern

levee of Coyote Creek, would experience adverse visual impacts and corona

noise from the transmission line, particularly where it would cross the creek.

Finally, as with the McCarthy Boulevard Alternative, this alternative would have

significant impacts on land use because of its inconsistency with the City of

Milpitas Open Space/Conservation Policy.

The FEIR identified significant and unavoidable impacts related to bird

collision for both the proposed route and the Overhead Variation.  PG&E’s
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proposed route is located in an area with higher risk for bird collision (because it

is west of Coyote Creek where bird use is higher).  As a result, the magnitude of

that impact could be more severe for the proposed route than for the Overhead

Variation.  However, there are no significant recreation or land use impacts

associated with this portion of PG&E’s proposed route.  The land use and

recreation impacts that would result from the Overhead Variation of the

Southern Underground were found in the EIR to be significant and unavoidable.

These impacts are long-term (i.e., present through the life of the project) and

there is no mitigation available.

Biological resources impacts are significant for both the proposed route

segment and this alternative.  The Overhead Variation also has significant land

use and recreation impacts which do not occur along the proposed route

segment.  Therefore, PG&E’s proposed route (with the McCarthy Boulevard

Alternative) is considered to be environmentally superior to the Overhead

Variation of the Southern Underground Alternative.

(4) Environmentally Superior Alternative in
Southern Area

The FEIR concludes that the environmentally superior alternative in the

Southern Area is the proposed route between Mileposts 4.1 and 4.7, the

McCarthy Boulevard Alternative (which replaces the proposed route between

Milepost 4.7 and 5.6), and the proposed route between Milepost 5.6 and the

substation.  The FEIR selects this route because it provides the best compromise

related to the Southern Area environmental impacts.  It avoids an overhead

transmission line crossing west of the very high bird use areas southwest of

Dixon Landing Road; avoids the unstable geologic conditions that would be

encountered with undergrounding; and minimizes recreation and land use

impacts on the Bay Trail and the developing area of Milpitas’ McCarthy Ranch
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by crossing back to the west side of Coyote Creek for the southernmost 1.5 miles

of the route.

4. 115 kV Power Line Upgrade

The 115 kV component of the proposed project is required in order to

allow the installation of a double-circuit 115 kV power line between the proposed

Los Esteros substation and the existing Montague substation.  The current line

provides only a single circuit, and the construction of the proposed 230 kV

substation will necessitate the completion of the second circuit.

a) Proposed 115 kV Trimble-Montague Upgrade

The 115 kV portion of the proposed project would require replacement of

an existing single-circuit wood pole line with a taller double-circuit tubular pole

tower line along a 1.5-mile segment of Trimble Road and Montague Expressway

in the City of San Jose.  This segment would terminate at the existing Montague

substation.

The DEIR did not identify any significant unmitigable impacts for the

proposed 115 kV project component.  Construction impacts (e.g., noise, air

emissions, short-term traffic disruption) would occur at tower locations.  Long-

term impacts (e.g., visual impacts and corona noise) would be similar to those of

the existing line.

b) Alternatives to 115 kV Proposed Project

The DEIR evaluated two alternatives to PG&E’s proposed Trimble-

Montague 115 kV Upgrade (see Appendix D to this decision):

• Barber Lane Alternative

• Underground Trimble-Montague Alternative
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(1) Barber Lane Alternative

This alternative is approximately 2.9-miles long (nearly twice as long as

the proposed 115 kV route segment) and would directly connect PG&E’s

proposed Los Esteros substation with the Montague substation.  The route

would pass primarily through the City of Milpitas.

The Barber Lane Alternative would have no significant unmitigable

impacts.  However, it would require a crossing of Coyote Creek in a wider

location than the proposed 115 kV route, thereby increasing the potential for bird

collision and hydrologic impacts to the creek.  The additional length of this route

increases the amount of construction disturbance to adjacent land uses and

extends the visual impact across a larger area.  It would also result in the

installation of a power line in an area where no lines currently exist.

The DEIR and FEIR found this route to be inferior to PG&E’s proposed

115 kV route because it would be nearly twice as long and because it does not

use an existing power line corridor.  The Barber Lane Alternative would also

have greater impacts at its Coyote Creek crossing.  The proposed route would

cross Coyote Creek where it is very narrow and immediately adjacent to a

heavily traveled roadway.

(2) Underground Trimble-Montague Alternative

This alternative would follow the same route as the proposed project, but

be located underground (adjacent to Trimble Road and Montague Expressway in

the City of San Jose) rather than overhead.

The DEIR did not identify any significant unmitigable impacts for this

alternative.  However, the underground construction would result in more

severe construction impacts (i.e., noise, dust, traffic disturbance) than an

overhead route.
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(3) Environmentally Superior 115 kV Project
Component

The EIR determined that neither the Barber Lane nor the Underground

Trimble-Montague Alternatives would create significant impacts; however, the

magnitude of the impacts for both alternatives would be greater than those of

PG&E’s proposed route.  The DEIR concludes that PG&E’s proposed Trimble-

Montague 115 kV Upgrade is environmentally superior because it follows an

existing highly developed corridor, is much shorter than the Barber Lane

Alternative, and would involve considerably less construction disturbance than

the underground alternative.

E. Substation Locations

The 230 kV substation would be the southern terminus of the proposed 230

kV transmission line, providing for distribution of electricity into a network of

115 kV power lines that feed distribution substations in San Jose, Santa Clara and

Milpitas.  As illustrated in Appendix D to this decision, the FEIR concluded that

both PG&E’s proposed Los Esteros substation and the US Dataport Alternative

are environmentally superior to the other alternatives, and are comparable to

each other in their level of impact.

1. Proposed Substation

PG&E’s proposed Los Esteros substation would be located on a 24-acre

parcel currently used for agricultural production (greenhouses).  The site is

immediately south of the Santa Clara/San Jose Water Pollution Control Plant,

and adjacent to City of San Jose land that is maintained in agricultural status and

used for disposal of treated water.  After the substation is built, four 115 kV

power lines will connect this 230 kV substation to 115 kV substations in San Jose,

Santa Clara and Milpitas.
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The DEIR found one significant impact at this site: the loss of Prime

Farmland and the removal of associated agricultural soils from productive use.

Impacts in other environmental disciplines were found to be less than significant:

the site has no adjacent residences or businesses, no significant biological or

cultural resources, and no sensitive geologic or hydrologic conditions.

2. Alternative Substation Sites

The DEIR and SDEIR evaluated three alternatives to the proposed Los

Esteros substation:

• Zanker Road Substation Alternative
• Northern Receiving Station Substation Alternative
• US Dataport Substation Alternative.

a) Zanker Road Substation Alternative

This alternative site is located one mile south of PG&E’s proposed Los

Esteros substation site and would require use of land owned by the Santa Clara

Valley Transportation District.

There are no significant unmitigable impacts associated with constructing

a substation on this site.  The DEIR identified the following less–than-significant

impacts: traffic and visual impacts associated with the Highway 237 crossing,

potential contamination due to the site’s previous land use as a bus maintenance

facility, and the presence of nearby sensitive land uses (mobile home park and

occupied office buildings).

While the Zanker Road Substation Alternative would eliminate the

significant impact associated with the loss of agricultural soils, the DEIR

determined that this site is inferior to PG&E’s proposed substation site because

of the greater impacts on adjacent land uses, greater length of the transmission

line, and greater magnitude of visual and traffic impacts.
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b) Northern Receiving Station Alternative

This alternative would be located adjacent to Lafayette Road and would

require 4 more miles of transmission line than the proposed transmission line

route to the Los Esteros substation.  Existing transmission towers (currently

holding 115 kV lines) would carry new 230 kV conductors to the substation site,

which would be co-located with a 115 kV substation approved (but not yet built)

by the City of Santa Clara.78

The Northern Receiving Station Alternative would have no significant

unmitigable impacts; unlike the proposed and US Dataport substation sites, its

construction would not result in the elimination of agricultural lands.  However,

this route would have more severe (though still less than significant) impacts in

most other environmental disciplines.  For example, it would require

transmission line construction across the Guadalupe River (with potential

wetlands impacts), and construction of both the 230 kV transmission line and

substation adjacent to existing residences and businesses.  This alternative would

also have greater traffic impacts than the proposed substation or the US Dataport

proposal because the transmission line to the Northern Receiving Station would

have to cross Highway 237, North First Street, and Los Esteros Road.  While

these impacts would be more severe than those associated with the proposed

project, all of these impacts would be less than significant with implementation

of mitigation measures defined in the Biological Resources and

Transportation/Traffic sections of the DEIR.

                                                
78  One of the parties proposing this alternative, The City of Santa Clara/Silicon Valley
Power, settled out of the case as hearings began.  Nonetheless, the DEIR evaluated the
Northern Receiving Station Alternative in an attempt to settle on an environmentally
preferred substation location.
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The DEIR concluded that the Northern Receiving Station Substation

Alternative is inferior to the proposed site because of (1) the extent of

construction impacts resulting from the additional length of the transmission

line; (2) the associated long-term impacts of the line itself (i.e., visual and

biological resources); and (3) the presence of residential areas along the

transmission line route and next to the substation site which would be affected

by short-term construction disturbance and long-term visual and noise impacts.

c) US Dataport Alternative

The US Dataport Alternative site is located immediately northwest of

PG&E’s proposed substation site on land owned by the City of San Jose.  This

city-owned site was suggested for consideration as an alternative site because of

the proposed development of the greenhouse property by US Dataport for an

Internet server farm.

As is the case with PG&E’s proposed substation site, use of the US

Dataport site would result in the loss of agricultural land, a significant

unmitigable impact.  Other impacts, all found to be less than significant and

comparable in magnitude to those of the proposed substation site, relate to

cultural resources, land uses and the loss of publicly dedicated land, degraded

recreational experience, and visual impacts from a spur of the Bay Trail.

The PG&E substation and the US Dataport sites would have similar

cultural, biological, visual, and recreational impacts.  Therefore, the US Dataport

Alternative site and the proposed substation site are equally environmentally

superior.

d) Environmentally Superior Substation Site

The FEIR determined that both PG&E’s proposed substation site and the

US Dataport site are environmentally superior to the Zanker Road and Northern
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Receiving Station Alternative.  Thus, the factors necessary to a choice between

PG&E’s and US Dataport’s proposed substation are not environmental in nature.

Rather, they relate to feasibility concerns.  PG&E asserts that it cannot acquire the

US Dataport substation site because the City of San Jose has not agreed to terms

of a sale.  Without a land sale deal, PG&E would be forced to institute

condemnation proceedings against San Jose, a daunting prospect according to

PG&E.

PG&E’s proposed substation site, by contrast, is on private land.  While

PG&E does not have a contract to purchase this land either, it claims it has a

better chance of winning a condemnation case against a private party than

against the City of San Jose.

US Dataport vigorously opposes PG&E’s proposed site since it is located in

the middle of US Dataport’s planned Internet server farm campus.  US Dataport

has a deal with Calpine, a power generator planning to build a cogeneration

power plant next to US Dataport, to purchase the land.  Calpine holds an option

on the land and apparently is willing to sell space to US Dataport but not to

PG&E.

There are significant contingencies with the US Dataport proposal,

however.  US Dataport is a new company with no other facilities in place.  It

plans a facility that would siphon off at least 130 MW of electricity79 from the

existing, already overstressed, Silcon Valley area power grid.  US Dataport does

not yet have a permit to construct, and is still involved in its own environmental

review process.  We take official notice of California’s current electricity crisis,

                                                
79  US Dataport will actually use 180 MW of electricity, but will serve 49.9 MW of that
load with a cogeneration plant to be built on-site by Calpine.
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and the sharp decline of the dot-com economy in recent months.  In this climate,

it is far from certain that a 180 MW server farm is a prudent use for property in

an area suffering the economic effects of a technology decline and greatly

curtailed energy resources.

Thus, while PG&E’s proposed substation location is certain to be built, the

viability of Dataport’s proposal is speculative at best.  We are concerned as well

about the public policy implications of requiring a substation to be moved to

accommodate an energy use that will make energy less available for the rest of

the businesses and residents of the area.  Finally, if we were to choose the US

Dataport alternative, we would in all probability be ensuring a condemnation

fight between PG&E and the City of San Jose.

The City is thus far unwilling to make a deal with PG&E for the location

US Dataport proposes.  Indeed, the City’s most recent pronouncement of the

issue was that there is no agreement between San Jose and PG&E for use of city-

owned property for the Los Esteros substation.80  San Jose also expressed support

for PG&E’s assertions about the great difficulty of condemning city-owned

property.  Thus, PG&E’s ability to acquire land for the substation is at greater

risk if we adopt the US Dataport proposal than if we adopt PG&E’s proposal.

Therefore, all factors favor PG&E’s proposed substation site, and we adopt that

site for purposes of this application.

                                                
80  Reply Brief of the City of San Jose and Redevelopment Agency of the City of San Jose, filed
November 1, 2000, at 3-4.
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F. EMF Issues

1. Summary

ProLogis alleges that the Bayside Business Park and its commercial tenants

will suffer economic harm if the lines are sited aboveground next to office

buildings in the Business Park.  Principally, the allegation is that EMFs interfere

with computer and other sensitive electronic equipment that many Business Park

tenants use.  The interference consists generally of jittery computer monitors.

ProLogis advocates moving the proposed transmission line to a place other than

along the western edge of the Business Park, where it alleges the most

interference will occur.

ProLogis’ concerns are moot in view of our selection of a route other than

the proposed route, to which ProLogis objects, and we need not respond to them

in this decision.  However, we do address one issue of continuing relevance here.

PG&E contended at hearing that it was required to spend four percent81 of

project cost on EMF mitigation regardless of the amount of EMF mitigation it

would achieve or the other adverse environmental impact it might cause.

We are concerned with PG&E ‘s assumption that it has unfettered

discretion to decide on how to mitigate EMF effects even if the mitigation itself

poses the risk of significant environmental impact.  In all cases, the Commission

retains jurisdiction to approve PG&E’s EMF mitigation plan.  PG&E shall submit

that plan for the approval of the Commission’s Energy Division prior to

commencing construction on the project.  The plan shall be a detailed description

                                                
81  The Commission established a four percent expenditure benchmark for EMF
mitigation in Potential Health Effects of Electric and Magnetic Fields of Utility Facilities,
D.93-11-013, 52 CPUC 2d 1 (1993) (EMF Mitigation Decision).
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of all proposed mitigation, which includes cost and mitigation estimates, and

drawings for the route and substation we select in this decision.

2. Parties’ Positions on EMF Issues

a) ProLogis’ Position on EMF Issues

ProLogis contends that even low level EMFs interfere with the

performance of electronic equipment.82 Because virtually all the commercial

tenants of the Bayside Business Park work in the computer industry, they all

have computers and, ProLogis contends, run the risk of insurmountable

computer problems if the lines are located to the west of the Business Park:

There are 23 buildings along the west side of Bayside
Business Park that abut PG&E’s preferred transmission line
route.  (Ex. 6, Att. E at 3).  At least twelve of these buildings
are within 100 feet of the proposed alignment.  (Id.).  These
buildings will be close enough to PG&E’s preferred path that
they would receive significant EMF interference if the
230 kV lines are constructed along this path.83

ProLogis contends PG&E’s expert witness, Michael Silva, conceded that

magnetic field levels as low as 5 mG can cause interference with computer

equipment.  When ProLogis’ expert, Dr. Kirby Holte, took measurements of

existing mG levels near the Business Park, he found that the existing 115kV

transmission lines already produce levels exceeding that amount in several

locations within the Park.  PG&E’s measurements also revealed high mG levels.

ProLogis claims that “a distance of over 175 feet would be required before the

EMF levels would drop below 5 mG [according to PG&E’s measurements.]”84

                                                
82  Magnetic fields are typically expressed in gauss or milligauss (mG) increments.
83  ProLogis Opening Brief at 30.
84  Id. at 33.
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ProLogis also alleges that PG&E’s measurements are too low, and that the EMF

interference risk is even higher than PG&E’s figures reveal.

While conceding there was record evidence that computer software

costing $34.95 is available to counteract EMF effects, ProLogis questions the

effectiveness of this software:

Similarly, the software packages that Mr. Herz suggested
could be deployed by the business park tenants are not
always effective.  The mere fact that monitor shields costing
$550 and up are being manufactured and purchased
demonstrates that the software solution often is not effective.
Certainly, no business is going to expend the resources
necessary for shields for each monitor in its location if
failproof lower-cost software solution were available.85

ProLogis likewise resists the suggestion that its commercial tenants move

their computer equipment:  “[T]here is no record evidence that it would be

possible for tenants within Bayside Business Park to relocate their computer

monitors to locations where EMF interference would not cause distortion.” 86

ProLogis does not believe PG&E’s proposed low- and no-cost mitigation

would drop EMF readings to an acceptable level.87  Much of PG&E’s proposed

mitigation consists of raising transmission towers by as much as 30 feet.

However, ProLogis contends, PG&E has performed no cost, safety or reliability

analysis to assess the effects of raising tower heights to this extent.  Therefore,

ProLogis questions the feasibility of PG&E’s proposed EMF mitigation.

                                                
85  Id. at 42 (citations omitted).
86  Id. at 41.
87  PG&E’s proposed mitigation includes cross-phasing circuits and raising transmission
tower heights.
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ProLogis also believes raising tower heights will have adverse –

principally visual - impacts on the environment.

b) Other Intervenors’ Positions on EMF Issues

Two other parties address the EMF issue in passing.  Aglet believes that “a

comprehensive cost effectiveness review of Project alternative routes should

consider perceived changes in property value due to EMF exposure.” 88  Fremont

believes “the EMF issues are best resolved by undergrounding the line.” 89

c) PG&E’s Position on EMF Issues

PG&E’s EMF analysis focuses on its proposed route, which we reject in

this decision.  Nonetheless, we summarize the position briefly.

PG&E claims its proposed route – with low- and no-cost mitigation -

would have no measurable EMF impacts on any businesses along the route,

including those within the Bayside Business Park.  PG&E challenges the work of

ProLogis’ expert, Dr. Holte, as “seriously flawed.”90  It claims Dr. Holte made

several errors in calculating the mG levels existing near the Business Park that

resulted in EMF impacts that were overstated by as much as 486 percent.

PG&E also questions ProLogis’ foundational evidence.  It claims the

ProLogis management witness, Mr. Scott Lamson, ProLogis’ Vice-President and

the property manager for Bayside Business Park, could not identify any

“sensitive equipment” (other than computers) that existed in the Business Park;

could only recall that a “handful” of unspecified tenants had had interference

with computer screens; had no written documentation of any tenant complaints

                                                
88  Aglet Opening Brief at 11.
89  Fremont Opening Brief at 12.
90  Aglet Opening Brief at 11.
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regarding EMFs; was not sure how many buildings would be near PG&E’s

proposed route; and was not sure of the Project’s adverse financial impacts on

ProLogis.” 91

PG&E discusses its proposed EMF mitigation, which it characterizes as

changing tower height along its proposed route by 20 feet, or along the I-880-B

route approximately 30 feet.  However, it acknowledges that its expert’s “special

mitigation case” to reduce the maximum EMF to 8.22 mG would require raising

the eleven poles near the Bayside Business Park . . . another 90 feet total.” 92

PG&E also takes issue with ProLogis’ contention that EMFs as low as 5 mG

cause interference.  PG&E claims a standard of 10 mG, while not implemented at

the local, state or federal level, is “an oft-cited threshold for interference.”93

Moreover, PG&E contends, “no magnetic fields greater than 10 mG would reach

the interior of even a single building in the Bayside Business Park, and even that

level is only at the outer edge of the building.” 94  It contends that at “Summer

Normal Peak [electric] load, which only occurs ‘a few hours a year,’ [the highest

EMF level shown in the report of its expert Mr. Silva] is just 8.22 mG.” 95  Such a

level is “of a magnitude encountered by all of us in daily life in many contexts”;

to base a decision on EMFs of such low level would “make it virtually impossible

to site a transmission line almost anywhere there are computers . . . .” 96

                                                
91  Id. at 33.
92  PG&E Reply Brief at 53.
93  Id. at 47.
94  Id. at 48.
95  Id. at 49 (emphasis omitted).
96  Id. at 50.



A.99-09-029  ALJ/SRT/k47

- 64 -

PG&E also rebuts ProLogis’ attacks on its expert’s calculations.  While Dr.

Silva made his calculations prior to PG&E’s updated load forecasts, “that fact in

no way changes PG&E’s EMF analysis or the conclusions therefrom.”97  PG&E

states that,

the [computer screen] jitter that could occur with a 3 to 5 mG
field level [– the level ProLogis claims causes interference –]
is a barely perceptible shimmering of text consisting of tiny
changes in image intensity, which would be at the threshold
of perception for some users, but not all.98

3. Discussion of EMF Issues

a) Bayside Business Park EMF Issues Mooted

While we do not believe ProLogis proved its case, ProLogis’ specific claim

is now moot given that we have selected a route that travels underground

through the Bayside Business Park.

b) EMF Mitigation

PG&E’s interpretation of the Commission’s EMF Mitigation Decision

creates a dilemma.  While PG&E is correct that that decision requires low- and

no-cost mitigation pegged at approximately four percent of the cost of the entire

project,99 PG&E seems to suggest that it must spend the entire four percent even

if the mitigation produces other environmental problems of its own.

Where, as here, the project cost is estimated in the tens of millions of

dollars, mitigation costing four percent of the total could itself run into the

                                                
97  Id. at 51.
98 Id. at 52 (citations omitted).
99  PG&E Reply Brief at 53, citing D.93-11-013, 1993 Cal. PUC Lexis 844 at *14-15 (“[l]ow
cost is in the range of 4 percent of the total cost of a budgeted project”; “[t]he utilities

Footnote continued on next page
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millions of dollars.  It is not clear to us that this is what the Commission intended

when it set the four percent benchmark.  The Commission always retains

discretion to assess whether the EMF mitigation proposal reduces EMF exposure

adequately without also creating other, insurmountable environmental impacts.

It is the Commission, not PG&E, that has ultimate authority to determine

the appropriate amount of EMF mitigation in this case.  Because mitigation could

create more environmental harm than it solves – by creating new, adverse visual

and bird strike impacts - PG&E’s mitigation plan requires approval of the

Commission’s Energy Division.  The need to mitigate EMFs does not remove our

responsibility to consider other environmental impact.  Thus, before PG&E

begins construction, it shall submit for Commission approval a detailed EMF

mitigation plan for the selected route that describes each mitigation element, the

cost of such mitigation, and the percentage by which that mitigation will reduce

EMF levels.

G. Property Value Issues

1. Summary

ProLogis and Fremont claim that their property values will suffer if the

transmission lines are installed near them.  We find that the evidence of negative

impacts on property values is not credible and reject the property value

challenges.

                                                                                                                                                            
shall use 4 percent of a total cost of a budgeted project as a benchmark in developing
their EMF mitigation guidelines”).
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2. Parties’ Positions on Property Value Issues

a) ProLogis’ Position on Property Value issue

ProLogis contends that PG&E’s proposed route would negatively impact

property values in the Bayside Business Park.  ProLogis’ case rests on the

testimony of its own witness, Mr. Scott Lamson; on a refutation of PG&E’s

property value analysis prepared by Mr. Dean Chapman; and on contentions

about the perceived health risks associated with being located next to

transmission lines.

Mr. Lamson testified that many prospective tenants are unwilling to lease

space near transmission lines.  Mr. Lamson testified that space in a ProLogis

building near the existing 115 kV power lines took six months to lease versus the

normal one month vacancy period for space in buildings not adjacent to the lines.

ProLogis also asserts that for the buildings in Bayside Business Park along the

existing 115kV transmission lines, ProLogis receives 10-20 percent less rent than

for other buildings in the Business Park.

Mr. Chapman’s report found that no adverse impact on property values

would result from locating the proposed transmission line near office facilities.

Mr. Chapman conducted a paired sales analysis and interviews with commercial

tenants to reach his conclusions.100  ProLogis assails this conclusion for three

reasons.

First, ProLogis challenges Mr. Chapman’s interviews of Bayside Business

Park tenants.  From these interviews, Mr. Chapman concluded that existing

transmission lines did not affect tenants’ perceptions of the desirability of their

property.  However, ProLogis claims Mr. Chapman interviewed people in the
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wrong buildings, asked the wrong questions, and was unconcerned with the

seniority of the tenants he interviewed.101

Second, ProLogis claims that Mr. Chapman’s paired sales analysis is

flawed.  In that analysis, Mr. Chapman compared the values of commercial

properties near power lines with those of buildings not near lines.  ProLogis

claims Mr. Chapman’s comparisons were inapt because he did not know the

EMF levels or the load (Amperes) carried by the lines on the properties located

near transmission lines.  Nor, asserts ProLogis, did Mr. Chapman ascertain

whether the comparable buildings he studied were built before or after

construction of the lines.  ProLogis claims this is important because in this case,

the proposed lines would be installed near existing Business Park buildings,

making it impossible to build the Business Park to minimize EMF exposure.

ProLogis also claims the paired sales analysis may not have paired otherwise

comparable properties.

Finally, ProLogis asserts (without citing any evidence) that perceived

health risks from EMFs “undoubtedly adversely affect property and rental

values.” 102

b) Fremont’s Position on Property Value Issues

Fremont supports ProLogis’ position on the effects of overhead

transmission lines on property values.  It also challenges one PG&E assertion

about the aesthetics of overhead versus underground construction. PG&E claims

underground construction – which requires the placement of “transition

                                                                                                                                                            
100  We discuss Mr. Chapman’s report in more detail in Section III (G)(3) below.
101  ProLogis Opening Brief at 38-40.
102  Id. at 46.
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structures” to transfer overhead lines to underground – is more unsightly than

overhead construction.  Fremont claims this is illogical, since the transition

structures resemble one transmission tower, while overhead construction uses

multiple towers and thus has greater visual impact.

c) PG&E’s Position on Property Value Issues

PG&E relies primarily on Mr. Chapman’s analysis to conclude that the

proposed transmission lines will not affect property values.  It also challenges

Mr. Lamson’s testimony as unsubstantiated.

PG&E asserts that Mr. Chapman conducted a thorough market study and

“paired sales analysis” consistent with standard appraisal methods, and

determined that “properties next to power lines appreciate at the same rate as

those without power lines.  In fact,” asserted Mr. Chapman, “a prime example of

continued appreciation of a property adjacent to a 115 kV line was found in

Bayside Technology Park itself.” 103

Mr. Chapman interviewed employees of at least 17 tenants of Bayside

Business Park, none of whom reported any impacts from power lines on their

electronic equipment, and many of whom worked in offices located within 20

feet of a 115kV transmission line.

PG&E claims that Mr. Lamson presented no credible evidence whatsoever

that EMF impacts, the perception of EMF impacts, or visual impacts from

transmission lines had influenced or likely would influence either rental values

or the marketability of units at the Bayside Business Park.  It claims Mr. Lamson

conceded that his “assumption that tenants will be harmed is based solely on the

                                                
103  PG&E Opening Brief at 35-36, citing RT Vol. 10 at 1096:11-15 (PG&E/Chapman).
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[few] complaints . . . received to date from tenants in the park.” 104  Moreover,

argues PG&E, on the basis of “a very informal study,” Mr. Lamson speculated

without support in his testimony that units in the Bayside Business Park closer to

existing transmission lines were more difficult to lease, and therefore are less

valuable.105

3. Discussion of Property Value Issues

We find that the evidence of adverse impacts on the property values in the

Bayside Business Park was virtually non-existent.  Indeed, ProLogis’ only

affirmative evidence (as opposed to refutation of Mr. Chapman’s study) was the

testimony of Mr. Lamson and the unsupported assertion that perceived health

risks from transmission lines create lower property values near those lines.

As noted previously, Mr. Lamson’s testimony was based on pure surmise

most of the time.  When asked whether tenants were paying less for Business

Park office space near the existing 115kV lines, Mr. Lamson said he did not know

the number of tenants affected.106  At another point Mr. Lamson said that three or

four buildings of the 50-55 in the Park “are less attractive due to the visibility of

power lines.” 107   

However, Mr. Lamson’s estimate of the “10-20 percent” rent reduction

caused by the presence of power lines was based not on a study but only on the

fact that Mr. Lamson “[has] been in the real estate business for 15 years.”108

                                                
104  PG&E Opening Brief at 35, citing RT Vol. 4 at 269:2-4 (ProLogis/Lamson).
105  PG&E Opening Brief at 35, citing RT Vol. 4 at 271, 272:26 (ProLogis/Lamson).
106  RT Vol. 4 at 271:15-19.
107  Id. at 270:28-271:7, 271:28-272:5.
108  Id. at 273:9-10.
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Mr. Chapman tested Mr. Lamson’s 10-20 percent rent reduction theory by

interviewing Business Park tenants and found that “[a]s demonstrated by actual

examples of rents for buildings in Bayside Plaza ([a park owned by ProLogis]109

adjacent to Bayside Business Park) that are next to two prominent power lines, I

found no adverse reaction in the form of lower rents for units adjacent to those

lines.” 110

Finally, while Mr. Lamson said repeatedly that buildings near power lines

take longer to lease, he could only cite one example in which this occurred, and

even then said that proximity to the power lines was only “one of the major

reasons” the building was not rented sooner.111

We need not discuss ProLogis’ claims – or PG&E’s rebuttal – regarding the

precise buildings that will be affected by PG&E’s proposed route, since we do

not adopt that route.  Indeed, the route we adopt is one that ProLogis supported.

Within the Bayside Business Park, the environmentally superior route is the

“Underground Through Business Park” alternative.  With regard to this

alternative, ProLogis states:

[A]ssuming that there is sufficient room to underground the
transmission lines in Bayside Business Park, and further
assuming that the Commission decides not to issue a CPCN
for the I-880-B Alternative (which is clearly the superior

                                                
109  TR Vol. 10 at 1099:7-8.
110  Exh. 7, Ch. 4, at 31.
111  RT Vol. 4. at 276:14-277:19, 279:2-7, and 281:1-5.  (Mr. Lamson later changed his
testimony to state that the power lines were the reason for the delay in renting the
building.  Id. at 277:20-21).
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route), then the Commission should issue a CPCN for the
Underground Through Business Park Alternative.112

Indeed, ProLogis’ support for the Underground Through Business Park was

even stronger in its Reply Brief, as it abandoned its primary support for the I-

880-B route:

ProLogis now supports the Underground Through Business
Park Alternative as the 230kV transmission route for which
the Commission should issue a CPCN, so long as the
Commission adopts the Supplemental DEIR’s
recommendation and requires that the underground
segment continue through the former Fremont Airport as
well.113

Rather, we discuss the property value issues generally in this discussion

because the evidence demonstrates so conclusively that overhead transmission

lines do not adversely affect property values in the hot commercial real estate

market of Silicon Valley.

PG&E’s witness on property value issues, Mr. Chapman, is a Certified

General Real Estate Appraiser who has appraised real estate for 23 years.  He has

studied the relationship between transmission lines and adjacent property values

on numerous occasions.114  For this proceeding, he “conducted an investigation

into possible adverse impacts to property in ‘high tech’ industrial parks created

                                                
112  ProLogis Opening Brief at 23 (emphasis added).
113  ProLogis Reply Brief at 2.  ProLogis has an option to buy a portion of the property
formerly occupied by the Fremont Airport; hence its concerns about that property.  See
TR Vol. 4 at 284:11-288:4.
114  Exh. 6, Att. A, at 14.



A.99-09-029  ALJ/SRT/k47

- 72 -

by the presence of nearby 115kV and 230kV overhead transmission lines . . . .” 115

He studied properties in Fremont, Hayward, Palo Alto, San Carlos, Roseville and

Foster City and, with one exception, his investigation “did not produce any

examples of diminished property values or rents due to the presence of nearby

115kV or 230kV overhead transmission lines.” 116   

Mr. Chapman’s technique for conducting the study was a “paired sales

analysis,” – “a quantitative technique used to identify and measure an

adjustment or a single characteristic to the sales prices or rents of comparable

properties.”  He researched information from properties that were both close to

and far from transmission lines, and analyzed information from those sets of

properties to determine if the presence of the transmission lines caused any

diminution of either rent or price.117  Mr. Chapman studied 20 other properties to

reach his conclusion that “no evidence was found to suggest that the effect of

EMFs or other non-easement related issues associated with overhead

transmission lines have any negative impact on either rents and/or property

values in ‘high tech’ areas.”118

The one exception Mr. Chapman found – vacant land in Fremont whose

asking price was reduced up to 25% due to the presence of transmission lines

running across the property – was explained as an “easement related issue.”

That is, the easement for the lines “encumbered so much of the property that

                                                
115  Exh. 6, Att. E, at 1.  See also Exhs. 16 and 17 (comparing real estate appreciation
among buildings with and without transmission lines nearby).
116  Id.
117  Id.
118  Id. at 2.
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total potential building size was also reduced by 25% (according to the broker

[selling the land]).” 119  In contrast, Mr. Chapman explained, “the easement

necessary for the PG&E proposed route [through] the Bayside Business Park

would not require any reduction in the size of existing buildings.”120

Thus, the evidence supports PG&E’s assertion that overhead transmission

lines for this project will not hurt property or rental values, and we reject all

property value challenges.

IV. Environmental Findings and Statement of Overriding
Considerations

As required by CEQA, we cannot approve PG&E’s proposed project or an

alternative unless we find that the project has been modified to mitigate or avoid

each significant effect on the environment; or that specific considerations make

the mitigation measures or alternatives identified in the FEIR infeasible; and

specific overriding economic, legal, social, technological, or other benefits of the

proposed project outweigh the significant effects on the environment.  The

following discussion addresses (1) mitigation measures recommended in the EIR;

(2) significant effects of the proposed project; and (3) alternatives considered.

A. Mitigation Measures Recommended in EIR

The mitigation measures recommended in the EIR for the proposed project

and alternatives are presented in Section C of the FEIR (attached as Appendix E).

The adoption and implementation of these mitigation measures was assumed in

the determination of impact levels in the EIR.  Therefore, implementation of

these mitigation measures is a condition of the approval of this project.

                                                
119  Id.
120  Id.
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In addition to the mitigation measures, additional impact-reduction

measures proposed by PG&E in its Proponent’s Environmental Assessment were

assumed to be implemented as a basis for the impact conclusions in the EIR.

These measures, called Applicant Proposed Measures in the EIR (also listed in

Appendix E), would reduce impacts in a range of environmental disciplines, and

their implementation is monitored by the CPUC as part of its Mitigation

Monitoring, Compliance and Reporting Program.

The FEIR includes a Mitigation Monitoring, Compliance, and Reporting

Program, which presents the process for monitoring the implementation of the

recommended mitigation measures and Applicant Proposed Measures.

B. Significant Effects of the Proposed Project

As described above, all significant impacts resulting from PG&E’s

proposed project cannot be avoided or eliminated.  These impacts are:

• Bird collision with 230 kV transmission line,

• Degradation of recreational experience along regional and subregional
trails,

• Degradation of visual quality from installation of 230 kV towers and lines
in open space/bay margin areas,

• Inconsistency with BCDC Bay Plan policies regarding scenic views and
appearance/design, and

• Loss of Prime Farmland (agricultural soils) at the proposed Los Esteros
substation site.

C. Environmentally Superior Alternative

As described above, several alternative projects were considered in the

Draft, Supplemental Draft, and Final EIRs.  As illustrated in Appendix C to this

decision, a combination of these alternatives was found to be environmentally

superior to the project proposed by PG&E: the I-880-A, Northern Underground,

Underground Through Business Park, and McCarthy Boulevard Alternatives,
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along with portions of the proposed route in the Southern Area.   The use of

these alternatives would offer environmental advantages, as discussed above.

Therefore, we select these alternatives for approval.  This combination of

alternatives eliminates the bird collision impact along most of the transmission

line route, and also eliminates the significant visual impact, the recreation impact

along regional trails, and the inconsistency with the Bay Conservation and

Development Commission Bay Plan.

The environmentally superior alternative would have two significant and

unmitigable effects remaining from the proposed project: (1) the potential for

bird collision with the new overhead transmission line (Mileposts 4.1 to 6.7, and

(2) the conversion of Prime Farmland (agricultural soils) to non-agricultural use

at the proposed substation site.  In addition, the environmentally superior

alternative involves use of the McCarthy Boulevard Alternative, for which the

FEIR identifies another significant unavoidable impact: the inconsistency of the

McCarthy Boulevard Alternative segment with the City of Milpitas’ Open

Space/Conservation policy.

By use of this combination of alternatives and implementation of the

mitigation measures recommended in the various EIR documents, the significant

impacts of the environmentally superior alternative are considered to be

mitigated to the extent feasible.  The benefits of the transmission line and

substation project, provision of increased electric supply, and increased

reliability to the Cities of San Jose, Santa Clara and Milpitas, outweigh the

potential impacts.



A.99-09-029  ALJ/SRT/k47

- 76 -

V. Adequacy and Certification of the Final EIR

A. Adequacy of the Final EIR

The FEIR must contain specific information according to the CEQA

Guidelines, Sections 15120 through 15132 (CEQA Guidelines).121  The various

elements of the FEIR satisfy these CEQA requirements.  The FEIR consists of the

DEIR and SDEIR, with revisions in response to comments and other information

received.  Appendices 2 and 3 of the FEIR contain the comments received on the

DEIR and SDEIR; individual responses to these comments appear in Section E of

the FEIR.122

B. Certification of the Final EIR

The Commission must conclude that the FEIR is in compliance with CEQA

before finally approving PG&E’s application.  The basic purpose is to insure that

the environmental document is a comprehensive, accurate, and unbiased tool to

be used by the lead agency and other decisionmakers in addressing the merits of

the project.  The document should embody “an interdisciplinary approach that

will ensure the integrated use of the natural and social sciences and the

consideration of qualitative as well as quantitative factors.”123  It must be

prepared in a clear format and in plain language.124  It must be analytical rather

than encyclopedic, and emphasize alternatives over unnecessary description of

                                                
121  Cal. Admin. Code §§ 15122-131.  The CEQA statute appears at Cal. Pub. Res. Code
§ 21000 et seq.
122  CEQA Guidelines, § 15132.
123  Id., § 15142
124  Id., §§ 15006 (q) and (r), 15120, 15140.
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the project.125  Most importantly, it must be “organized and written on such a

manner that [it] will be meaningful and useful to decisionmakers and the

public.”126

We believe that the FEIR meets these tests.  It is a comprehensive, detailed,

and complete document that clearly discusses the advantages and disadvantages

of the environmentally superior route, PG&E’s proposed route, and various

alternatives.  We find that the FEIR is the competent and comprehensive

informational tool that CEQA requires it to be.  The quality of the information

therein is such that we are confident of its accuracy.  We have considered that

information in reaching that decision.

The Commission should certify the FEIR.

VI. Comments on Draft Decision of the ALJ

A. Introduction

The Draft Decision of ALJ Thomas in this matter was mailed to the parties

in accordance with Section 311(g)(1) of the Pub. Util. Code and Rule 77.7 of the

Rules of Practice and Procedure.  PG&E, ORA, US Dataport, Fremont, San Jose,

ProLogis, Aglet and the ISO filed Opening Comments and the same parties

(except US Dataport) filed reply comments.  Save the Bay, an organization that

did not participate in the hearings or earlier briefing, but did comment on the

SDEIR, filed a motion for leave to intervene and proposed Reply Comments.

Save the Bay agrees with Fremont’s conclusion that undergrounding is a better

option than overhead lines for the northern part of the transmission line.  We

deny Save the Bay’s motion to intervene for two reasons.  First, Save the Bay

                                                
125  Id., §§ 15006, 15141; Pub. Res. Code § 21003(c).
126  Pub. Res. Code § 21003(b).
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commented on the SDEIR and made its views known there, so it is not

prejudiced by this denial.  Second, Save the Bay’s comments are not in the nature

of a reply, which “shall be limited to identifying misrepresentations of law, fact

or condition of the record contained in the comments of other parties.” 127  Save

the Bay’s comments are supportive of Fremont’s comments, and identify no such

misrepresentations.

B. Cost Issues

Several parties comment on the costs of the project.  PG&E’s comments

continue to assert the Commission lacks jurisdiction to impose a cost cap; this is

simply reargument and is rejected.  ORA and Aglet criticize the Draft Decision

for allowing PG&E to recalculate its costs.  ORA asserts it would be legal error to

grant the CPCN without specifying a cost cap in the decision.  While we disagree

with ORA that the process the Draft Decision adopts fails to comply with the

CPCN statute, in an abundance of caution, we will extend the effective date of

this decision until after PG&E submits new cost figures, the parties comment

upon them, and the Commission amends this decision to add the cost cap.

The Draft Decision provides that PG&E shall submit a detailed cost

estimate of the environmentally superior route we select by Advice Letter no

later than 30 days from the date the Commission decision is mailed.  Other

parties may file comments on the cost estimate no later than 15 days from the

date PG&E submits the cost estimate.

We will modify this process without materially extending the time PG&E

within which might start construction.  Commission decisions ordinarily are

                                                
127  Commission Rule 77.5.



A.99-09-029  ALJ/SRT/k47

- 79 -

effective 30 days after mailing.  While we sometimes shorten this period, the 30-

day period makes sense here because of the significant construction the project

entails.  Affected communities should have time between the decision’s issuance

and its effective date to be placed on notice of the commencement of construction

in their areas.

PG&E will submit its new cost figures during the same 30-day period.  It

would have been unable to commence construction during this period in any

event.  The parties will comment on PG&E’s new cost calculations during the

subsequent 15 days.  The Commission will then amend this decision to

incorporate the cost cap and make any other necessary changes, and the

amended decision will be effective immediately.

This approach is consistent with the cost cap provision of Pub. Util. Code

§ 1005.5(a) without unrealistically requiring us to set a cost cap based on stale

data.  Indeed, it is the best possible result.  If we were to use data PG&E already

submitted, it would be problematic because it reflects costs for a route different

from the one we select here.  The FEIR settling on the environmentally superior

route did not issue until after hearings concluded, and in any event, neither

PG&E nor anyone else could have been aware of the selected route until the

Draft Decision issued.  Thus, there must be a way to accommodate the obvious

need for cost information reflecting the chosen route without undue delay to the

project.  We believe we have selected the proper solution.

Nothing in Pub. Util. Code § 1005.5(a) precludes us from issuing the CPCN

with an effective date that allows for route specific cost information to be

included.  Finally, it would be unwise given the state of the cost information in

this case and other parties’ criticism of it to use cost information from other

proposed routes to set a cost cap.
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C. Substation Issues

US Dataport and San Jose oppose the Draft Decision’s selection of PG&E’s

proposed substation location.  US Dataport contends that the chosen location will

interfere with its planned Internet server farm in the same vicinity.  San Jose

contends that contrary to the Draft Decision and PG&E’s representation, it has

proposed terms for an alternate substation site that should be acceptable to

PG&E.  PG&E counters that the San Jose’s proposal for the alternate substation

site, advocated by US Dataport and rejected in the Draft Decision, remains

unreasonable.  PG&E cites record evidence indicating its preference for the

interest in substation sites with San Jose is offering a long-term (55-year) lease.

PG&E also assails the other lease terms San Jose is offering as “fundamentally

inconsistent with PG&E’s obligation to serve. . . .128

There is no need for us to decide one way or another whether San Jose is

offering PG&E reasonable terms for the rejected substation location.  It is

sufficient that there is no agreement for the alternate location.  This fact supports

our decision to reject the alternate substation site, and none of the other extra-

record information US Dataport furnishes in its comments changes our view.

For example, US Dataport asks us, without record support, to consider that the

proposed server farm will actually “reduce the net load” in “consolidating a very

large number of data and telecommunications facilities in one large

                                                
128  Comments of Pacific Gas and Electric Company on Administrative Law Judge Thomas’
April 2, 2001 Draft Decision (PG&E Comments), filed April 24, 2001, at 3.
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facility. . . .” 129  Similarly, it asks us to acknowledge that the “current stressed

condition of the Silicon Valley power grid will [not] persist into the

future. . . .” 130

At the same time, US Dataport inappropriately asks us to remove from the

Draft Decision material of which we may properly take official notice.  For

example, US Dataport incorrectly claims we may not take official notice of the

declining dot-com economy in Silicon Valley; in fact, this is an appropriate

subject of official notice.131

US Dataport also states that it has “secured the principle (sic) permits

required for construction” of the server farm and that the City of San Jose has

certified an EIR for its project.  While these are proper subjects of official notice,132

it is nowhere clear from the documents US Dataport attaches that San Jose has

granted “principal” permits or that it has chosen the server farm location that

                                                
129  Comments of US Dataport, Inc. on Draft Decision of Administrative Law Judge Thomas
(US Dataport Comments), filed April 23, 2001, at 5.
130  Id.
131  1 Witkin, California Evidence, Judicial Notice § 31 (4th ed. 2000) (noting that
“economic facts” such as “depression and declining real estate values,” “inflationary
spiral“ and “rise in cost of living” are clearly subject to notice under Cal. Ev. Code
§ 452(g) or (h), pertaining to matters of common knowledge within jurisdiction, and
matters that are easily ascertained, or § 451(f), pertaining to universally known matters);
O’Meara v. Haiden, 204 Cal. 354, 367 (1928) (depression and declining real estate values);
Kircher v. Achison, Topeka & Santa Fe Ry. Co., 32 Cal. 2d 176, 187 (1948) (inflationary
spiral); Foster v. Pestana, 77 Cal. App. 2d 886, 891 (1947) (rise in cost of living); see also
Commission Rule 73 (“Official notice may be taken of such matters as may be judicially
noticed by the State of California”).
132  Cal. Ev. Code § 452(c) (official acts of the legislature and states may be noticed);
Agostini v. Strycula, 231 Cal. App. 2d 804, 806 (1965) (records of local agency properly
noticed).
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conflicts with the Draft Decision’s substation location.  (Indeed, the EIR for the

US Dataport project reflects less environmental harm from a US Dataport

alternate location that accommodates the substation location we have selected

than from US Dataport’s proposal.) 133

Thus, US Dataport’s comments do not persuade us to change any aspect of

the Draft Decision.

D. ISO’s Role

The CA ISO criticizes the Draft Decision’s analysis of the Commission’s

determination that the project is needed.  The ISO claims the Commission should

give greater deference to the ISO’s role in determining need for the project.  We

believe the Draft Decision strikes an adequate balance between deferring to the

ISO’s need determination and acknowledging the aspects of the project the ISO

did not analyze.  Moreover, the Draft Decision reaches the same conclusion as

did the ISO.  Thus, we do not change the Draft Decision in response to the ISO’s

comments.

E. Undergrounding

Fremont renews its claim that the Commission gives undergrounding

options too little consideration:  “Fremont is frustrated that undergrounding the

line entirely through Fremont has not been achieved. . . .” 134  However, the EIR

                                                
133  US Dataport Planned Development and Prezoning, DEIR, Vol. I of II,
November 2000, Alternate F-1 (excerpt attached hereto as Appendix F); official notice
taken pursuant to Cal. Ev. Code § 452(c) and Commission Rule 73.  Indeed, we are
troubled by US Dataport’s insistence that the substation location the Draft Decision
selects is “fundamentally inconsistent and incompatible with US Dataport’s planned
development” in view of the foregoing language from the EIR for its project.
134  Comments of the City of Fremont on the Draft Decision of ALJ Thomas (Fremont
Comments), filed April 23, 2001, at 2.  Fremont also questions why the environmentally

Footnote continued on next page
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did consider routes that were entirely underground.  The combination of the

Northern Underground Alternative with the Underground Through Business

Park alternative would have resulted in an entirely underground route through

the City of Fremont, but the Draft Decision selected the route with the lowest

potential for environmental impact.  Fremont suggested no other underground

routes, nor did the Commission locate any other feasible underground

alternatives.135  The EIR adequately considered an all-underground alternative

and we see no reason to change the Draft Decision’s and FEIR’s conclusion

rejecting that alternative as environmentally inferior.

ProLogis contends undergrounding should continue further south than

the Draft Decision finds.  However, PG&E’s comments on the SDEIR pointed out

that predation impacts can be completely mitigated by means other than

undergrounding in the area ProLogis addresses, and the EIR agrees.  The EIR

now contains stepped up mitigation and a comprehensive approach to

preventing bird predation.

                                                                                                                                                            
superior route starts at the Newark-Metcalf 230 kV line.  Id. at 3.  The source of power
for the project is the Newark Substation, so any alternative must start either at the
substation or at the 230 kV line connected to the substation.  The tap starts at the line
rather than the substation because the westerly route to the west presents significant
environmental impact and tap sites further east were eliminated due to density of
development in that area.
135  Fremont also criticizes the EIR for considering and rejecting an underground route
with geologic impact; however, the entire area of Fremont and Milpitas along the
western side of I-880 has potential for liquefaction and lateral spreading.  Within this
general area (Fremont, west of I-880), it is not possible to eliminate the potential for
these geologic impacts, and no other underground routes were available.
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F. Conclusion

The other issues the parties raise either are reargument or fail to persuade

us to change the Draft Decision, and are hereby rejected.  Likewise, where parties

raise concerns that the EIR documents address adequately, we make no changes

to the Draft Decision.  We make a few additional minor changes to the Draft

Decision to reflect the parties’ comments.

Findings of Fact

1. The environmentally superior route, as set forth in the FEIR, is the

appropriate choice for this project.

2. The environmentally superior transmission line route, in its entirety, poses

less harm to the environment than do the alternate routes proposed by PG&E

and other parties to this proceeding.

3. The substation location we select (and that PG&E advocates) poses

equivalent environmental impacts to the location US Dataport proposes, but with

fewer cost, logistical, land acquisition and other barriers than the US Dataport

choice.

4. Much of the proposed transmission line will be located near significant

wildlife areas populated primarily by birds, including endangered, threatened,

and other special concern species.

5. The project is needed to maintain reliability of the electric transmission

system in and near the northeast San Jose area south of San Francisco.

6. The environmentally superior route meets the ISO’s reliability criteria.

7. We agree with the ISO’s determination that the project is needed to meet

projected demand for electricity in the northeast San Jose area.  We do not,

however, defer entirely to the ISO’s determination of need.  The ISO deferred to

PG&E’s assertions in many cases rather than testing PG&E’s conclusions.
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8. PG&E’s cost justification for the project is not adequate.  New cost

information as required with regard to the route we select in this decision.

9. PG&E’s estimates of land acquisition costs for overhead vs. underground

construction are not reliable and require revision.

10. It is unclear from the hearing record whether overhead and underground

construction costs differ because of PG&E’s inadequate cost showing, especially

related to land acquisition costs.

11. We are not obligated to choose the least costly route if that route causes

greater environmental harm than more costly routes.

12. The ISO did not analyze the costs of PG&E’s proposed route or any other

route.

13. An ISO reviewer for the project worked on the project while employed by

PG&E immediately prior to joining ISO staff.

14. There is no substantial evidence that the proposed project will adversely

affect property values.

15. The Commission is the lead agency under CEQA with respect to the

environmental review of the project and preparation of the FEIR.

16. The Commission has conducted an environmental review of the project

pursuant to CEQA.

17. The FEIR consists of the DEIR and SDEIR, revised to incorporate

comments received by the Commission from the proponent, agencies, and the

public, and the responses to comments.

18. The FEIR has been completed in accordance with CEQA Guidelines,

Sections 15120 through 15132.

19. The Commission has reviewed and considered the information in the

FEIR before approving the project.
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20. The FEIR identifies significant environmental effects of the

environmentally superior route that can be mitigated or avoided to the extent

that they become not significant.  The FEIR describes measures that will reduce

or avoid such effects.

21. The mitigation measures identified in the FEIR are reasonable.

22. As lead agency under CEQA, the Commission is required to monitor the

implementation of mitigation measures adopted for this project to ensure full

compliance with the provisions of the monitoring program.

23. The Mitigation Monitoring, Compliance, and Reporting Plan in Section C

of the FEIR conforms to the recommendations of the FEIR for measures required

to mitigate or avoid environmental effects of the project that can be reduced or

avoided.

24. The Commission will develop a detailed implementation plan for the

Mitigation Monitoring, Compliance, and Reporting Plan.

25. The FEIR identifies the route identified as the environmentally superior

route, and depicted in Appendix C to this decision, as the environmentally

superior alternative to PG&E’s proposed route.

26. The FEIR identifies significant environmental effects of the

environmentally superior route that cannot be mitigated or avoided, as follows:

(a) potential bird collision with the new overhead transmission line between

Mileposts 4.1 and 6.7, and (b) the conversion of Prime Farmland to non-

agricultural use at the proposed substation site; and (c) inconsistency of the

McCarthy Boulevard Alternative segment with the City of Milpitas’ Open

Space/Conservation policy.

27. For significant effects where no feasible mitigation exists to reduce the

environmental effects to less than significant, the specific overriding benefits of
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the environmentally superior route outweigh the significant effects on the

environment.  The benefits of the transmission line and substation project,

provision of increased electric supply, and increased reliability to the cities of San

Jose, Santa Clara and Milpitas, outweigh the potential environmental impacts.

28. We have considered and approve of the discussion in the FEIR covering

parks and recreation, cultural and historic resources, environmental impacts

generally, and the public comment and response section, and find that it

adequately reflects our consideration of the Section 1002 factors.

Conclusions of Law

1. The Commission has jurisdiction over the proposed project pursuant to

Pub. Util. Code § 1001 et seq.

2. The Commission has authority to cap project costs pursuant to Pub. Util.

Code § 1005.5.

3. We do not have authority to impose a “hard” cost cap that may never be

increased in view of Pub. Util. Code § 1005.5(b)’s provision for increases in the

cost cap.

4. The ISO has responsibility to ensure the reliability of the State’s electrical

system pursuant to Pub. Util. Code § 345.  However, ensuring reliability and

deciding that a particular transmission project should be built are two separate

issues.

5. This Commission’s cost cap set pursuant to Pub. Util. Code § 1005.5 has

bearing on the amount of cost recovery PG&E may seek from the FERC.

6. The Commission retains authority to approve PG&E’s EMF mitigation

plan to ensure that it does not create other adverse environmental impacts.

7. Commission approval of PG&E’s application is in the public interest.
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8. The processing of the DEIR, the SDEIR, and the FEIR, in this proceeding

comply with the requirements of CEQA.

9. The contents of the FEIR comply with the requirements of CEQA and

represent the Commission’s independent judgment.

10. The FEIR should be certified for the project in accordance with CEQA.

11. The approval of the application, as provided herein, should be

conditioned upon construction according to the environmentally superior route

and the completion of the mitigation measures identified in the FEIR.  The

mitigation measures set forth in the FEIR are feasible and will minimize or avoid

significant environmental impacts.  Those mitigation measures should be

adopted and made conditions of project approval.

12. After considering and weighing the values of the community, benefits to

parks and recreational areas, the impacts on cultural and historic resources, and

the environmental impacts caused by the project, we conclude that the CPCN

should be approved.

13. Based on the completed record before us, we conclude that the

alternatives identified in the FEIR are infeasible, or pose more significant

environmental impacts than the environmentally superior route we select in this

decision.

O R D E R

IT IS ORDERED that:

1. A Certificate of Public Convenience and Necessity is granted to Pacific Gas

and Electric Company (PG&E) to construct an approximately 7.3 mile 230 kV

double circuit transmission line from near PG&E’s Newark substation in

Alameda County to a new substation to be constructed on property known as
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Los Esteros; a new 24-acre combined distribution and transmission substation

with 21 kV connections, at Los Esteros; a connection of the new Los Esteros

substation to the 115 kV system, via the Los Esteros to Kifer 115 kV circuit, the

Los Esteros to Trimble 115 kV circuit, the Los Esteros to Montague 115 kV circuit,

and the Agnews 115 kV tap circuit; and the replacement of a segment of the

existing Newark to Trimble single circuit 115 kV wood pole line located along

Trimble Road and Montague Expressway with a 1.4 mile double circuit steel pole

line to complete a 115 kV circuit between the Los Esteros substation and the

existing Montague substation.

2. The Final Environmental Impact Report (FEIR) is certified as the EIR for

the project which is the subject of the application and is certified for use by

responsible agencies in considering subsequent approvals for the project, or for

portions thereof.

3. PG&E shall, as a condition of approval, build the project in accordance

with the environmentally superior route specified in Appendix C to this decision

and detailed in Section B.3 of the FEIR.  In addition, PG&E shall comply with all

mitigation measures specified in Section C of the FEIR (which is reproduced in

Appendix E attached hereto) as directed by the Commission’s Executive Director

or his designee(s).  PG&E shall work with the Commissioner’s Energy Division

to create more detailed maps for use in construction and mitigation monitoring

of the selected route to supplement those provided in Appendix C to this

decision.

4. PG&E shall perform a detailed cost estimate of the environmentally

superior route we select in this decision.  It shall complete and file by Advice

Letter the estimate no later than 30 days from the date this decision is mailed.

No later than 15 days from the date PG&E submits the cost estimate, other
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parties to this proceeding may file comments on PG&E’s proposed estimate.

This order shall become effective once the Commission reviews the cost data and

comments thereon and incorporates a cost cap and any other necessary changes

into this decision.

5. PG&E’s cost estimate provided for in the preceding paragraph shall not be

filed under seal unless each aspect of the estimate conforms to California Rule of

Court 243.1(d), relating to sealed records.

6. PG&E’s land value estimates shall be supported by current, expert

appraisals of the actual land it must acquire in accordance with the

environmentally superior route.  The estimate shall also comply with Pub. Util.

Code § 1005.5(a).

7. We will use PG&E’s cost estimate, and the comments on it, to set the cost

cap for the project.  However, if, once PG&E has developed final, detailed

engineering design-based construction estimate for the environmentally superior

route, this estimate is one percent or more lower than the cost estimate PG&E

must submit within 30 days, PG&E shall show cause why we should not lower

the Pub. Util. Code § 1005.5 cost cap to reflect the final estimate.

8. PG&E shall, prior to commencing construction, submit a detailed EMF

mitigation plan for approval of the Commission’s Energy Division.  The plan

shall describe in detail each mitigation element, the cost of each element, and the

percentage by which that mitigation will reduce EMF levels.

9. The Executive Director shall supervise and oversee construction of the

project insofar as it relates to monitoring and enforcement of the mitigation

conditions described in Appendix E to this decision.  The Executive Director may

delegate his duties to one or more Commission staff members or outside staff.

The Executive Director is authorized to employ staff independent of the
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Commission staff to carry out such functions, including, without limitation, the

on-site environmental inspection, environmental monitoring, and environmental

mitigation supervision of the construction of the project.  Such staff may be

individually qualified professional environmental monitors or may be employed

by one or more firms or organizations.  In monitoring the implementation of the

environmental mitigation measures described in Appendix E, the Executive

Director shall attribute the acts and omissions of PG&E’s employees, contractors,

subcontractors, or other agents to PG&E.  PG&E shall comply with all orders and

directives of the Executive Director concerning implementation of the

environmental mitigation measures described in Appendix E.

10. The Executive Director shall not authorize PG&E to commence actual

construction until PG&E shall have entered into a cost reimbursement agreement

with the Commission for the recovery of the costs of the mitigation monitoring

program described in Appendix E hereto, including, but not limited to, special

studies, outside staff, or Commission staff costs directly attributable to mitigation

monitoring.  The Executive Director is authorized to enter into an agreement

with PG&E that provides for such reimbursement on terms and conditions

consistent with this decision in a form satisfactory to the Executive Director.  The

terms and conditions of such agreement shall be deemed conditions of approval

of the application to the same extent as if they were set forth in full in this

decision.

11. PG&E’s right to construct the project as set forth in this decision shall be

subject to all other necessary state and local permitting processes and approvals.

12. PG&E shall file a written notice with the Commission, served on all

parties to this proceeding, of its agreement, executed by an officer of PG&E duly

authorized (as evidenced by a resolution of its board of directors duly
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authenticated by a secretary or assistant secretary of PG&E) to acknowledge

PG&E’s acceptance of the conditions set forth in Ordering Paragraphs 1 through

11 and 13, inclusive, of this decision.  Failure to file such notice within 75 days of

the effective date of this decision shall result in the lapse of the authority granted

by this decision.

13. The Executive Director shall file a Notice of Determination for the project

as required by the California Environmental Quality Act and the regulations

promulgated pursuant thereto.

14. Upon satisfactory completion of the project, a notice of completion shall

be filed with the Executive Director by the Energy Division.
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15. Application 99-09-029 is closed.

Dated May 14, 2001, at San Francisco, California.

LORETTA M. LYNCH
President

HENRY M. DUQUE
RICHARD A. BILAS
CARL W. WOOD
GEOFFREY F. BROWN

Commissioners



A.99-09-029  ALJ/SRT/k47

SEE FORMAL FILE FOR APPENDX A-F


